

Joint and Common Market 2006/2007 Milestones

October 17, 2006							
Completed Initiatives							
Activity/Milestone	Planned						Actual
	Start	Finish		Start	Finish		Joint
Midwest ISO Ramp Viewer	Midwest ISO			PJM			Finish
JCM Lead	T.Mallinger			M.Bryson			
Business Area Owner	B.Nutter			C.Pacella			
Build Midwest ISO Ramp Viewer	-	3/28/06	✓	-	-		3/28/06
Test Midwest ISO Ramp Viewer	4/3/06	5/5/06	✓	-	-		5/10/06
Implement Midwest ISO Ramp Viewer	4/25/06	5/15/06	✓	-	-		5/15/06
Moving JOUs Between Markets	Midwest ISO			PJM			Finish
JCM Lead	A.Adams			M.Bryson			
Business Area Owner	K.Sperry			R.Ogburn			
Define Moving JOU Requirements	1/1/06	2/15/06	✓		1/1/06	✓	2/15/06
Modify Systems	2/1/06	3/10/06	✓	1/1/06	2/1/06	✓	3/10/06
Conduct Testing	2/15/06	4/23/06	✓	2/1/06	4/23/06	✓	3/30/06
Implement Moving JOUs Between Markets	4/23/06	4/30/06	✓	4/23/06	4/30/06	✓	4/11/2006
Price Transparency - Common Search (Web)	Midwest ISO			PJM			Finish
JCM Lead	E.Skiba			C.Hendrzak			
Business Area Owner	D.Lang			D.Anders			
Evaluate Search Engine	1/1/06	3/22/06	✓	1/1/06	3/22/06	✓	3/22/06
Modify System	4/1/06	5/31/06	✓	4/1/06	5/31/06	✓	5/31/06
Conduct Testing	6/1/06	6/23/06	✓	6/1/06	6/23/06	✓	5/31/06
Implement Common Search Engine	6/24/06	6/30/06	✓	6/24/06	6/30/06	✓	8/7/2006
Price Transparency - Enhance Joint Website	Midwest ISO			PJM			Finish
JCM Lead	E.Skiba			C.Hendrzak			
Business Area Owner	D.Lang			D.Anders			
Define Joint Website Requirements	1/1/06	3/22/06	✓	1/1/06	3/22/06	✓	3/22/06
Modify System	4/1/06	6/23/06	✓	4/1/06	6/23/06	✓	6/30/06
Conduct Testing	6/1/06	6/30/06	✓	6/1/06	6/30/06	✓	6/30/06
Implement Joint Website Enhancements	7/1/06	7/21/06	✓	7/1/06	7/21/06	✓	7/20/2006
Require Further Analysis Initiatives Completed							
Activity/Milestone	Planned						Actual
	Start	Finish		Start	Finish		Joint
Production Cost Study	Midwest ISO			PJM			Finish
JCM Lead	A.Adams			S.Bresler			
Business Area Owner	J.Lawhorn			J.Bastian			
Complete Study Approach	12/19/05	1/13/06	✓	12/19/05	1/13/06	✓	1/13/06
Perform Analysis	1/16/06	3/27/06	✓	1/16/06	3/27/06	✓	3/27/06
Produce Final Report	3/1/06	5/21/06	✓	3/1/06	5/21/06	✓	5/25/06
Provide Data to WPS	6/2/06	6/13/06	✓	-	-		6/13/06
Common Time Zones - PJM Move to EST	Midwest ISO			PJM			Finish
JCM Lead	D.Taylor			M.Bryson			
Business Area Owner	M.Robinson			M.Radel			
Perform Analysis	-	-		1/1/06	6/30/06	✓	3/30/06
Quantify Effort	-	-		7/1/06	9/30/06	✓	3/30/06
Stakeholder Review	-	-		10/1/06	12/31/06	✓	5/16/06
Decision Point on Cost Benefit Analysis	-	-			12/31/06	✓	5/16/06