

**Joint and Common Market 2006/2007 Milestones**

February 28, 2007						
Committed Initiatives						
Activity/Milestone	Planned				Actual	
	Start	Finish	Start	Finish	Joint	
<b>FTR Alignment</b>						
	Midwest ISO		PJM		Finish	
	JCM Lead E. Skiba		S. Bresler			
	Business Area Owner T. Ramey		None			
Analyze Product	1/17/06	3/28/06	✓	-	-	3/28/06
Stakeholder review	4/1/06	9/30/06	✓	-	-	9/12/06
Submit filing to FERC	1/29/07	1/29/07	✓	-	-	1/29/07
Develop Approach Document for Vendor	2/1/07	3/15/07		-	-	
Design and Development	2/2/07	5/1/07		-	-	
Update Processes/Procedures	4/2/07	8/31/07		-	-	
Build and Test	5/2/07	12/31/07		-	-	
Cutover to Production	1/2/08	3/31/08		-	-	
<b>PJM Marginal Losses</b>						
	Midwest ISO		PJM		Finish	
	JCM Lead E. Skiba		S. Bresler			
	Business Area Owner None					
Stakeholder review	-	-		5/16/06	10/15/06	✓ 8/3/06
Complete FERC Filings	-	-		10/15/06	1/15/07	✓ 8/3/06
Develop System Requirements	-	-		10/15/06	1/15/07	✓ 12/31/06
Modify Applications	-	-		1/15/07	3/15/07	✓ 1/10/07
Conduct Testing	-	-		3/15/07	5/15/07	
Implement Changes	-	-		5/15/07	6/1/07	
<b>OR and RSG Alignment</b>						
	Midwest ISO		PJM		Finish	
	JCM Lead E. Skiba		S. Bresler			
	Business Area Owner M. Volpe		None			
Analyze Product	1/17/06	3/28/06	✓	-	-	3/28/06
Stakeholder Review	tbd	tbd		-	-	
Develop System Requirements	tbd	tbd		-	-	
Modify Applications	tbd	tbd		-	-	
Conduct Testing	tbd	tbd		-	-	
Implement Changes	tbd	tbd		-	-	
<b>Dynamic Schedules/Pseudo Ties</b>						
	Midwest ISO		PJM		Finish	
	JCM Lead E. Skiba		C. Advena			
	Business Area Owner K. Sperry		C. Pacella			
Develop System Requirements	1/31/06	2/28/06	✓	-	-	2/28/06
Modify Applications	4/1/06	9/15/06	✓	-	-	9/25/06
Conduct Testing	9/29/06	2/9/07	✓	-	-	2/20/2007
Implement Changes	2/12/07	2/16/07	✓	-	-	2/23/07
<b>Relaxation of Constraints</b>						
	Midwest ISO		PJM		Finish	
	JCM Lead T. Mallinger		S. Bresler			
	Business Area Owner P. Gribik		D. Hartung			
Technical Software Design Document	5/1/06	7/1/06	✓	5/1/06	7/1/06	✓ 6/21/06
Obtain Estimates from Vendor	7/1/06	7/1/06	✓	7/1/06	7/1/06	✓ 8/1/06
Modify Applications	tbd	tbd		tbd	tbd	
Conduct Testing	tbd	tbd		tbd	tbd	
Implement Changes	tbd	tbd		tbd	tbd	

## Joint and Common Market 2006/2007 Milestones

February 28, 2007						
Committed Initiatives						
Activity/Milestone	Planned					Actual
	Start	Finish	Start	Finish	Start	Finish
<b>Cross Border Cost Sharing of Expansions</b>						
		Midwest ISO		PJM		Finish
JCM Lead		E.Skiba		C.Advena		
Business Area Owner		J. Webb		W. Whitehead		
Develop and File policy for Baseline Reliability Projects	1/1/05	6/1/05	✓	1/1/05	6/1/05	✓
Order on Reliability Filing	11/21/05	11/21/05	✓	11/21/05	11/21/05	✓
Compliance Filing on Reliability Filing	4/20/06	4/20/06	✓	4/20/06	4/20/06	✓
Develop Policy Concepts for Economic Projects	1/6/06	3/1/06	✓	1/6/06	3/1/06	✓
Stakeholder Discusison on Policy for Economic Projects	3/8/06	3/8/06	✓	3/8/06	3/8/06	✓
Develop Policy Concepts for Economic Projects	3/8/06	4/6/06	✓	3/8/06	4/6/06	✓
Stakeholder Discusison on Policy for Economic Projects	4/7/06	4/7/06	✓	4/7/06	4/7/06	✓
Develop Policy Concepts for Economic Projects	4/7/06	5/1/06	✓	4/7/06	5/1/06	✓
Stakeholder Discusison on Policy for Economic Projects	5/9/06	5/9/06	✓	5/9/06	5/9/06	✓
Submit extension request to FERC	5/9/06	5/26/06	✓	5/9/06	5/26/06	✓
FERC order Reliability X Border Allocation Sharing Tech. Conf.	9/21/06	9/21/06	✓	9/21/06	9/21/06	✓
File request for extension to Econ X Border Allocation Sharing	11/17/06	11/21/06	✓	11/17/06	11/21/06	✓
FERC conduct Tech. Conf. Reliability X Border Allocation Sharing	12/5/06	12/5/06	✓	12/5/06	12/5/06	✓
FERC Staff submit information to Commission	12/6/06	tbd		12/6/06	tbd	
Commission issue order on Tech Conference Information	tbd	tbd		tbd	tbd	
Continue Stakeholder Discussions on Policy for Economic Projects	tbd	tbd		tbd	tbd	
File Policy for Cross Border Allocation of Economic Project Costs	tbd	tbd		tbd	tbd	
<b>Black Start and Restoration</b>						
		Midwest ISO		PJM		Finish
JCM Lead		E.Skiba		C.Advena		
Business Area Owner		D.Sabakti		A.Caven		
Midwest ISO Black Start/Restoration Technical White Paper	4/11/06	11/29/06	✓			
Midwest ISO Black Start/Restoration Tariff Development	2/1/07	5/1/07				
Compare Midwest ISO and PJM Processes	3/1/07	3/31/07				
Determine Tariff, Regulatory, Reliability Issues	5/1/07	5/31/07				
Obtain Stakeholder Approval to Proceed	5/15/07	7/15/07				
Make Appropriate Regulatory Filings	7/15/07	8/31/07				
Modify Policies, Procedures, Applications, Systems	9/1/07	11/30/07				
Provide Training and Implement Changes	12/1/07	12/15/07				
<b>Central Location to View Both Ramp Viewers</b>						
		Midwest ISO		PJM		Finish
JCM Lead		E.Skiba		C.Advena		
Business Area Owner		N.Browning		C.Pacella		
Develop Business Requirements	1/2/07	3/31/07		1/2/07	3/31/07	
Design Central Location and Select Appropriate Technology	3/1/07	5/15/07		3/1/07	5/15/07	
Build and Test Central Location	5/15/07	9/15/07		5/15/07	9/15/07	
Provide Training and Implement Changes	9/15/07	10/1/07		9/15/07	10/1/07	