
Joint and Common Market 2006 - 2008 Milestones 

Actual
Start Start Joint

FTR Alignment Finish
JCM Lead

Business Area Owner
Analyze Product 1/17/06 3/28/06 - - 3/28/06
Stakeholder review 4/1/06 9/30/06 - - 9/12/06
Submit filing to FERC 1/29/07 1/29/07 - - 1/29/07
Develop Business Rules for Implementation 3/12/07 3/30/07 - - 3/30/07
Finalize Functional Requirements 4/2/07 4/27/07 - - 4/27/07
Capital Project Approval Process 5/15/07 8/31/07 - - 9/5/07

Design and Development 4/2/07 12/17/07 - -

Build and Test 9/19/07 2/22/08 - -

Initial ARR Registration 8/1/07 11/30/07 - -

Update Processes/Procedures 5/15/07 3/7/08 - -

Customer Training 6/1/07 3/7/08 - -

Cutover to Production - Phase 1 12/3/07 12/5/07 - -

Cutover to Production - Phase 2 2/6/08 2/26/08 - -

OR and RSG Alignment Finish
JCM Lead

Business Area Owner
Analyze Product 1/17/06 3/28/06 - - 3/28/06

Stakeholder Review tbd tbd - -

Develop System Requirements tbd tbd - -

Modify Applications tbd tbd - -

Conduct Testing tbd tbd - -

Implement Changes tbd tbd - -

Relaxation of Constraints Finish
JCM Lead

Business Area Owner
Technical Software Design Document 5/1/06 7/1/06 5/1/06 7/1/06 6/21/06

Obtain Estimates from Vendor 7/1/06 7/1/06 7/1/06 7/1/06 8/1/06

Detail Design 6/11/07 9/10/07 6/1/07 7/25/07 7/27/06

Modify Applications 7/16/07 2/29/2007 9/1/07 12/21/07

Conduct Testing 1/15/08 4/15/08 12/24/07 2/29/08

System Cutover 6/1/08 6/1/08 6/1/08 6/1/08

Black Start and Restoration Finish
JCM Lead

Business Area Owner
Midwest ISO Black Start/Restoration Technical White Paper 4/11/06 11/29/06

Determine Tariff, Regulatory, Reliability Issues 5/1/07 5/31/07

Obtain Midwest ISO Stakeholder Approval to Proceed 5/15/07 7/10/07

Compare Midwest ISO and PJM Processes 7/10/07 8/31/07

Midwest ISO Black Start/Restoration Tariff Development 7/10/07 3/31/08

Make Appropriate Regulatory Filings 4/1/08 4/30/08

Modify Policies, Procedures, Applications, Systems 5/1/08 7/1/08

Provide Training and Implement Changes 7/1/08 9/1/08

P.Gribik D.Hartung

Midwest ISO PJM
E.Skiba C.Advena

D.Subakti A.Caven

Midwest ISO PJM
T.Mallinger S.Bresler

Midwest ISO PJM

M.Robinson S.Bresler
None

Activity/Milestone

February 29, 2008

Committed Initiatives

Finish
Planned

Finish

S.Sonti
E. Skiba S.Bresler

Midwest ISO

None

PJM
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Joint and Common Market 2006 - 2008 Milestones 

Actual
Start Start Joint

Activity/Milestone

February 29, 2008

Committed Initiatives

Finish
Planned

Finish
Cross Border Cost Sharing of Expansions Finish

JCM Lead
Business Area Owner

FERC Issues Order for Reliability Cross Border Cost Sharing 1/31/08 1/31/08

Reset Milestones 2/1/08 2/8/08 2/8/08

RTOs Submit Compliance Filing 2/1/08 3/3/08 2/1/08 3/3/08

Commission issue order on Tech Conference Information 3/1/08 7/15/08 3/1/08 7/15/08

RTOs Submit Economic Cross Border Cost Sharing Proposal 8/1/08 8/1/08

FERC Issues Order for Economic Cross Border Cost Sharing tbd tbd

Common Ramp Portal Finish
JCM Lead

Business Area Owner
Develop Scope Document 3/17/08 8/1/08 3/17/08 8/1/08

Review Scope Document with JCM Stakeholders 8/1/08 8/15/08 8/1/08 8/15/08

Develop Project Plan 8/1/08 8/20/08 8/1/08 8/20/08

N.Browning C.Pacella

Midwest ISO PJM
J.Marshall C.Advena

E.Skiba C.Advena
J. Webb W. Whitehead

Midwest ISO PJM
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Joint and Common Market 2006 - 2008 Milestones 

Actual
Start Start Joint

Coordinated OASIS Finish
JCM Lead

Business Area Owner
Perform Analysis 9/1/06 11/30/06 9/1/06 11/30/06 1/22/07
Stakeholder Review 11/1/06 1/22/07 11/1/06 1/22/07 1/22/07
Re-evaluate Initiative based on NAESB 890 Work 10/1/08 12/31/08 10/1/08 12/31/08

Dynamic Dispatch Sched/RT Dispatch Transactions Finish
JCM Lead

Business Area Owner
Conduct Analysis and Review with Stakeholders hold hold tbd tbd
Determine Next Steps hold hold tbd tbd

Netting in the IDC Finish
JCM Lead

Business Area Owner
Conduct Analysis hold hold hold hold
Develop Preliminary Recommendation hold hold hold hold
Review Preliminary Recommendation with ORS hold hold hold hold
Conduct Detail Analysis/Cost Estimates hold hold hold hold
Prepare Final Recommendation for ORS hold hold hold hold
Present Recommendation to the ORS hold hold hold hold
ORS Action on Recommendation hold hold hold hold

Cross Border FTRs in the Allocations Finish
JCM Lead

Business Area Owner
Determine how Midwest ISO&PJM Allocation Process Must Change hold hold hold hold
Define Business Rules for Resolving Differences hold hold hold hold
Perform Detailed Cost Benefit Analysis hold hold hold hold
Review Results with Stakeholders hold hold hold hold
Go/No Go Decision to Proceed with Initiative hold hold hold hold

Shared Regulation Market Finish
JCM Lead

Business Area Owner
Develop Options for Implementing Combined Regulation Mkt. hold hold hold hold
Perform Detailed Study Modeling Impact of Shared Reg. Mkt. hold hold hold hold
Identify Policies, Procedures, Application Changes hold hold hold hold
Review Results with Stakeholders hold hold hold hold
Go/No Go Decision to Proceed with Initiative hold hold hold hold

Loop Flow Study Phase II Finish
JCM Lead

Business Area Owner
Develop Scope Document 8/30/07 9/28/07 8/30/07 9/28/07 9/28/07
Finalize Scope 10/5/07 10/15/07 10/5/07 10/15/07 10/15/07
Develop Flowgate Analysis Approach 10/16/07 12/1/07 10/16/07 12/1/07 12/7/07
Conduct Analysis 12/1/07 3/15/08 12/1/07 3/15/08
Quantify Contributions 1/15/08 4/1/08 1/15/08 4/1/08
Identify Mitigating Actions 2/15/08 4/15/08 2/15/08 4/15/08
Finalize Report 4/1/08 5/15/08 4/1/08 5/15/08
Present Findings to Stakeholders 6/1/08 6/15/08 6/1/08 6/15/08

Midwest ISO PJM

Midwest ISO PJM

T.Mallinger

C.Advena
J.Pewarski C.Advena

S.Bresler

S.Williams

S.Bresler

Midwest ISO PJM

T.Ramey
T.Mallinger

T. Mallinger

Midwest ISO PJM

S.BreslerD.Taylor

February 29, 2008

Require Further Analysis

Finish
Planned

FinishActivity/Milestone

T.Mallinger S. Bresler

E.Skiba

Midwest ISO PJM

Midwest ISO PJM

D. Zwergel F. Koza
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Joint and Common Market 2006 - 2008 Milestones 

Actual
Start Start Joint

Midwest ISO Ramp Viewer Finish
JCM Lead

Business Area Owner
Build Midwest ISO Ramp Viewer - 3/28/06 - - 3/28/06
Test Midwest ISO Ramp Viewer 4/3/06 5/5/06 - - 5/10/06
Implement Midwest ISO Ramp Viewer 4/25/06 5/15/06 - - 5/15/06

Moving JOUs Between Markets Finish
JCM Lead

Business Area Owner
Define Moving JOU Requirements 1/1/06 2/15/06 1/1/06 2/15/06
Modify Systems 2/1/06 3/10/06 1/1/06 2/1/06 3/10/06
Conduct Testing 2/15/06 4/23/06 2/1/06 4/23/06 3/30/06
Implement Moving JOUs Between Markets 4/23/06 4/30/06 4/23/06 4/30/06 4/11/2006

Price Transparency - Common Search (Web) Finish
JCM Lead

Business Area Owner
Evaluate Search Engine 1/1/06 3/22/06 1/1/06 3/22/06 3/22/06

Modify System 4/1/06 5/31/06 4/1/06 5/31/06 5/31/06

Conduct Testing 6/1/06 6/23/06 6/1/06 6/23/06 5/31/06

Implement Common Search Engine 6/24/06 6/30/06 6/24/06 6/30/06 8/7/2006

Price Transparency - Link PTP and eData Finish
JCM Lead

Business Area Owner
Identify Data for Display/Download 4/1/06 4/22/06 4/1/06 4/22/06 4/22/06

Evaluate Technical Alternatives 4/16/06 6/20/06 4/16/06 6/20/06 5/12/06

Modify System 6/21/06 10/13/06 6/21/06 10/13/06 11/1/06

Implement LMP Contour Map 11/1/06 11/16/06 11/1/06 11/16/06 11/16/06

Implement link with eData and PTP 10/31/06 12/1/06 10/31/06 12/1/06 12/1/06

Conduct Testing 9/11/06 1/18/07 9/11/06 1/18/07 1/18/07

Complete Implementation 12/1/08 1/19/07 12/1/08 1/19/07 1/19/2007

Price Transparency - Enhance Joint Website Finish
JCM Lead

Business Area Owner
Define Joint Website Requirements 1/1/06 3/22/06 1/1/06 3/22/06 3/22/06

Modify System 4/1/06 6/23/06 4/1/06 6/23/06 6/30/06

Conduct Testing 6/1/06 6/30/06 6/1/06 6/30/06 6/30/06

Implement Joint Website Enhancements 7/1/06 7/21/06 7/1/06 7/21/06 7/20/2006

E.Skiba C.Hendrzak
D.Lang D.Anders

D.Lang D.Anders

Midwest ISO PJM

Midwest ISO PJM
E.Skiba C.Hendrzak

D.Francis J.Whooley

Midwest ISO PJM
E.Skiba C.Hendrzak

A.Adams M.Bryson
K.Sperry R.Ogburn

B.Nutter C.Pacella

Midwest ISO PJM

Midwest ISO PJM
T.Mallinger M.Bryson

Activity/Milestone

February 29, 2008

Completed Initiatives

Finish
Planned

Finish
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Joint and Common Market 2006 - 2008 Milestones 

Actual
Start Start Joint

Activity/Milestone

February 29, 2008

Completed Initiatives

Finish
Planned

Finish
Common Long-Term Firm Transmission Queue Finish

JCM Lead
Business Area Owner

Identify Differences Between Midwest ISO and PJM 1/17/06 2/23/06 1/1/06 3/15/06 3/15/06

Develop Common Long Term Transmission Queue Process 4/1/06 6/30/06 3/16/06 6/30/06 7/5/06

Determine if FERC Filing is Required 4/1/06 7/14/06 7/1/06 8/31/06 8/18/06

Develop Business Practices and Manuals - - - -

Drill down information requirements 7/14/06 9/15/06 8/14/06 9/15/06 9/12/06

Determine timelines 7/14/06 9/15/06 8/14/06 9/15/06 9/12/06

Specify ownership of each task 7/14/06 9/15/06 8/14/06 9/15/06 9/12/06

Roll into Business Practices 7/14/06 12/15/06 8/14/06 12/15/06

Conduct Stakeholder Reviews 10/1/06 10/5/06 10/1/06 10/15/06

Rollout Business Practices and Manuals 11/1/06 12/31/06 11/1/06 12/31/06

Alignment of OASIS Business Practices Finish
JCM Lead

Business Area Owner
Analyze Midwest ISO and PJM OASIS Business Practices 1/31/06 3/15/06 1/31/06 3/15/06 3/15/06

Stakeholder Review 4/1/06 6/6/06 4/1/06 7/30/06 7/12/06

Develop Tariff Language Changes 6/26/06 8/8/06 6/26/06 8/8/06 8/8/06

Conduct Stakeholder Review - Tariff Language 6/26/06 9/28/06 6/26/06 9/28/06 9/28/06

Develop Business Practices tbd tbd tbd tbd

Stakeholder Review - Business Practices tbd tbd tbd tbd

Develop System Requirements 7/1/06 8/30/06 7/1/06 8/30/06 8/30/06

Modify Applications 9/1/06 12/15/06 9/1/06 12/15/06 12/15/06

Conduct Testing 12/15/06 12/23/06 12/15/06 12/23/06 12/18/2006

Implement Changes 12/27/06 12/31/06 12/27/06 12/31/06 12/19/06

Emergency Energy - Align Agreements and Practices Finish
JCM Lead

Business Area Owner
Identify Agreements to be replaced 1/16/06 2/10/06 1/16/06 2/10/06 2/10/06

Document legal, regulatory, corporate structure issues 2/1/06 3/28/06 2/1/06 3/28/06 3/28/06

Draft Tariff Changes 6/15/06 8/25/06 4/1/06 9/20/06

Review Midwest ISO position for EE until Midwest ISO becomes BA 11/15/06

No Further Action for this initiative 11/15/06

Joint Exp. Planning (Coordinated System Plan) Finish
JCM Lead

Business Area Owner
Develop Common Model 1/16/06 3/15/06 1/16/06 3/15/06 4/1/06

Initial Analysis 3/16/06 7/1/06 3/16/06 7/1/06 7/18/06

Obtain Stakeholder Input on Interim Results (IPSAC) 7/1/06 7/25/06 7/1/06 7/25/06 7/25/2006

Complete Analysis and Prelim Report 7/1/06 11/1/06 7/1/06 11/1/06 11/1/2006

Obtain Stakeholder Input on Draft Report (IPSAC) 12/7/06 12/7/06 12/7/06 12/7/06 12/7/2006

Complete and Publish CSP Report 12/8/06 12/20/06 12/8/06 12/20/06 12/22/06

Midwest ISO PJM
E.Skiba M.Bryson

E.Laverty C.Advena

Midwest ISO PJM
E.Skiba M.Bryson

J.Pewarski C.Advena

Midwest ISO PJM
E.Skiba M.Bryson

G.Troxell S.Pincus

Midwest ISO PJM
E.Skiba M.Bryson
J. Webb M.Sims
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Joint and Common Market 2006 - 2008 Milestones 

Actual
Start Start Joint

Activity/Milestone

February 29, 2008

Completed Initiatives

Finish
Planned

Finish
Common Deliverability Studies Finish

JCM Lead
Business Area Owner

Complete Initial Analysis in CSP 1/16/06 10/1/06 1/16/06 10/1/06

Initial Analysis 3/16/06 7/1/06 3/16/06 7/1/06 7/18/06

Obtain Stakeholder Input on Interim Results (IPSAC) 7/1/06 7/25/06 7/1/06 7/25/06 7/25/2006

Complete Analysis and Prelim Report 7/1/06 11/30/06 7/1/06 11/30/06 11/1/2006

Obtain Stakeholder Input on Draft Report (IPSAC) 12/7/06 12/7/06 12/7/06 12/7/06 12/7/2006

Identification of Common Deliverability Impacts on System 12/8/06 12/20/06 12/8/06 12/20/06 12/22/06

Dynamic Schedules/Pseudo Ties Finish
JCM Lead

Business Area Owner
Develop System Requirements 1/31/06 2/28/06 - - 2/28/06

Modify Applications 4/1/06 9/15/06 - - 9/25/06

Conduct Testing 9/29/06 2/9/07 - - 2/20/2007

Implement Changes 2/12/07 2/16/07 - - 2/23/07

PJM Marginal Losses Finish
JCM Lead

Business Area Owner
Stakeholder review - - 5/16/06 10/15/06 8/3/06

Complete FERC Filings - - 10/15/06 1/15/07 8/3/06

Develop System Requirements - - 10/15/06 1/15/07 12/31/06

Modify Applications - - 1/15/07 3/15/07 1/10/07

Conduct Testing - - 3/15/07 5/15/07 5/15/2007

Implement Changes - - 5/15/07 6/1/07 6/1/07

Central Location to View Both Ramp Viewers Finish
JCM Lead

Business Area Owner
Develop Business Requirements 1/2/07 3/31/07 1/2/07 3/31/07

Design Central Location and Select Appropriate Technology 3/1/07 5/15/07 3/1/07 5/15/07 5/7/07

Build and Test Central Location 10/1/07 12/21/07 11/1/07 1/1/08

Provide Training and Implement Changes 12/12/07 1/14/08 1/11/08 1/14/08

K.Sperry C.Pacella

Midwest ISO PJM
E.Skiba C.Advena

R.Arness S. Gass

Midwest ISO PJM
E.Skiba M.Bryson

Midwest ISO PJM
E.Skiba S.Bresler

None

N.Browning C.Pacella

Midwest ISO PJM
E.Skiba C.Advena
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Joint and Common Market 2006 - 2008 Milestones 

Actual
Start Start Joint

Activity/Milestone

February 29, 2008

Completed Initiatives

Finish
Planned

Finish

Actual
Start Start Joint

Production Cost Study Finish
JCM Lead

Business Area Owner
Complete Study Approach 12/19/05 1/13/06 12/19/05 1/13/06 1/13/06

Perform Analysis 1/16/06 3/27/06 1/16/06 3/27/06 3/27/06

Produce Final Report 3/1/06 5/21/06 3/1/06 5/21/06 5/25/06

Provide Data to WPS 6/2/06 6/13/06 - - 6/13/06

Common Time Zones - PJM Move to EST Finish
JCM Lead

Business Area Owner
Perform Analysis - - 1/1/06 6/30/06 3/30/06

Quantify Effort - - 7/1/06 9/30/06 3/30/06

Stakeholder Review - - 10/1/06 12/31/06 5/16/06

Decision Point on Cost Benefit Analysis - - 12/31/06 5/16/06

No Further Action for this initiative 5/16/06

Market Flow Threshold Assessment Finish
JCM Lead

Business Area Owner
Conduct Analysis 5/12/06 8/8/06 5/12/06 8/8/08 8/8/06

Develop Draft Recommendation 7/6/06 8/8/06 7/6/06 8/8/06 8/8/06

Review Recommendation with CMPWG 8/23/06 8/23/06 8/23/06 8/23/06 8/23/06

Review Recommendation with CMPC 9/1/06 9/12/06 9/1/06 9/12/06 9/13/06

Finalize Recommendation to ORS 9/8/06 9/13/06 9/8/06 9/13/06 9/18/06

Present Recommendation to the ORS 9/19/06 9/20/06 9/19/06 9/20/06 9/20/06

ORS Action on Recommendation 9/20/06 9/20/06 9/20/06 9/20/06 9/20/06

Submit SAR to NERC 9/20/06 11/10/06 9/20/06 11/10/06 11/10/06

Obtain Approval for 12 Month Field Test 11/21/06 12/14/06 11/21/06 12/14/06 12/14/06

Super-Regional Reserve Sharing Finish
JCM Lead

Business Area Owner
Review Concept with Joint Stakeholders 1/22/07 1/22/07 1/22/07 1/22/07

Alternative Border Pricing Point Calculation Finish
JCM Lead

Business Area Owner
Perform Analysis 4/1/06 8/14/06 4/1/06 8/14/06 3/12/07

Identify Changes 7/1/06 9/30/06 7/1/06 9/30/06 N/A

Stakeholder Review 10/1/06 6/1/07 10/1/06 6/1/07 6/1/07

Decision Point on Cost Benefit Analysis - 6/1/07 - 6/1/07 6/1/07

E.Skiba S.Bresler
T.Volkmann

Midwest ISO PJM

Require Further Analysis Initiatives Completed
Activity/Milestone Planned

Finish Finish
Midwest ISO PJM

A.Adams S.Bresler
J.Lawhorn J.Bastian

Midwest ISO PJM
D.Taylor M.Bryson

M.Robinson M.Radel

Midwest ISO PJM
T.Mallinger S. Bresler
D. Zwergel F. Koza

Midwest ISO PJM
T.Mallinger S.Bresler

P.Gribik M.Gilrain
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Joint and Common Market 2006 - 2008 Milestones 

Actual
Start Start Joint

Activity/Milestone

February 29, 2008

Completed Initiatives

Finish
Planned

Finish
Investigate Loop Flow Across Footprint Finish

JCM Lead
Business Area Owner

Obtain Tag Data 5/12/06 7/31/06 5/12/06 7/31/06

Obtain Midwest ISO and PJM Market Flow Data 7/24/06 9/1/06 7/24/06 9/1/06 9/1/06

Obtain Non-Market Gen-to-Load Data 8/15/06 9/15/06 8/15/06 9/15/06

Conduct Analysis - Tag Data 8/15/06 9/15/06 8/15/06 9/15/06 10/31/06

Conduct Analysis - Market Flow Data 8/15/06 2/28/07 8/15/06 2/28/07

Quantify Contributors to Loop Flows on Selected Interfaces 12/1/07 2/28/07 12/1/07 2/28/07

Generate Final Loop Flow Report for Selected Interfaces 3/1/07 5/25/07 3/1/07 5/1/07 5/25/07

Identify Next Steps 4/2/07 6/1/07 4/2/07 6/1/07 6/1/07

Outage Coordination Finish
JCM Lead

Business Area Owner
Develop Inter-Regional Outage Coordination White Paper 9/1/06 4/10/07 9/1/06 4/10/07 4/5/07

Conduct Internal RTO Reviews 2/15/07 5/1/07 tbd tbd

Conduct Stakeholder Reviews 3/24/07 3/24/07 tbd tbd

Implement Inter-Regional Outage Coordination White Paper 6/1/07 6/30/07 tbd tbd

Market Flow Threshold Reported to IDC Finish
JCM Lead

Business Area Owner
Develop Detailed Project Plan 1/29/07 2/14/07 2/1/07 4/24/07 4/24/07

Vendor Requirement Specifications 12/1/06 1/31/07 - - 1/31/07

System development 12/21/06 10/15/07 2/1/07 4/26/07 10/1/07

Test System Changes 3/29/07 10/31/07 4/26/07 5/18/07 10/31/07

Mock Production Run 5/23/07 5/23/07 5/23/07 5/23/07 5/23/07

Cutover to Production 11/1/07 11/1/07 5/23/07 5/31/07 11/1/07

D. Zwergel F. Koza

Midwest ISO PJM
T.Mallinger S. Bresler

Midwest ISO PJM

J.Brown W. Harm

T.Mallinger C.Advena
S.Williams

Midwest ISO PJM
E.Skiba C.Advena
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