
Joint and Common Market 2006 - 2019 Milestones 

Actual

Start Start Joint

Common Ramp Portal Finish

JCM Lead

Business Area Owner

Develop Scope Document 3/17/08 5/1/08 � 3/17/08 5/1/08 � 5/31/08

Review Scope Document with JCM Stakeholders 6/6/08 6/6/08 � 6/6/08 6/6/08 � 6/6/08

Develop Project Plan tbd tbd tbd tbd

Develop Code Test tbd tbd tbd tbd

Implement Software tbd tbd tbd tbd

Actual

Start Start Joint

Dynamic Dispatch Sched/RT Dispatch Transactions Finish

JCM Lead

Business Area Owner

Conduct Analysis and Review with Stakeholders tbd tbd tbd tbd

Determine Next Steps tbd tbd tbd tbd

Netting in the IDC Finish

JCM Lead

Business Area Owner

Conduct Analysis 2012 tbd 2012 tbd

Cross Border FTRs in the Allocations Finish

JCM Lead

Business Area Owner

Establish Priority with Stakeholders tbd tbd tbd tbd

Determine Next Steps tbd tbd tbd tbd

Shared Regulation Market Finish

JCM Lead

Business Area Owner

Establish Priority with Stakeholders tbd tbd tbd tbd

Determine Next Steps tbd tbd tbd tbd

Midwest ISO PJM

T. Ramey S.Bresler

T.Mallinger F. Koza

Midwest ISO PJM

T.Ramey S.Bresler

Midwest ISO PJM

D.Chatterjee S.Bresler

Midwest ISO PJM

Require Further Analysis Initiatives

Activity/Milestone
Planned

Finish Finish

Activity/Milestone

C.Advena

January 31, 2010

Committed Initiatives

Finish

Planned

Finish

N.Browning C.Pacella

Midwest ISO PJM

M. Luttrell
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Joint and Common Market 2006 - 2010 Milestones 

Actual

Start Start Joint

Midwest ISO Ramp Viewer Finish

JCM Lead

Business Area Owner

Build Midwest ISO Ramp Viewer - 3/28/06 � - - 3/28/06

Test Midwest ISO Ramp Viewer 4/3/06 5/5/06 � - - 5/10/06

Implement Midwest ISO Ramp Viewer 4/25/06 5/15/06 � - - 5/15/06

Moving JOUs Between Markets Finish

JCM Lead

Business Area Owner

Define Moving JOU Requirements 1/1/06 2/15/06 � 1/1/06 � 2/15/06

Modify Systems 2/1/06 3/10/06 � 1/1/06 2/1/06 � 3/10/06

Conduct Testing 2/15/06 4/23/06 � 2/1/06 4/23/06 � 3/30/06

Implement Moving JOUs Between Markets 4/23/06 4/30/06 � 4/23/06 4/30/06 � 4/11/2006

Price Transparency - Common Search (Web) Finish

JCM Lead

Business Area Owner

Evaluate Search Engine 1/1/06 3/22/06 � 1/1/06 3/22/06 � 3/22/06

Modify System 4/1/06 5/31/06 � 4/1/06 5/31/06 � 5/31/06

Conduct Testing 6/1/06 6/23/06 � 6/1/06 6/23/06 � 5/31/06

Implement Common Search Engine 6/24/06 6/30/06 � 6/24/06 6/30/06 � 8/7/2006

Price Transparency - Link PTP and eData Finish

JCM Lead

Business Area Owner

Identify Data for Display/Download 4/1/06 4/22/06 � 4/1/06 4/22/06 � 4/22/06

Evaluate Technical Alternatives 4/16/06 6/20/06 � 4/16/06 6/20/06 � 5/12/06

Committed Initiatives

Activity/Milestone

January 31, 2010

Completed Initiatives

Finish

Planned

Finish

D.Lang D.Anders

B.Nutter C.Pacella

Midwest ISO PJM

E.Skiba C.Hendrzak

Midwest ISO PJM

T.Mallinger M.Bryson

Midwest ISO PJM

A.Adams M.Bryson

K.Sperry R.Ogburn

Midwest ISO PJM

E.Skiba C.Hendrzak

D.Francis J.Whooley

Modify System 6/21/06 10/13/06 � 6/21/06 10/13/06 � 11/1/06

Implement LMP Contour Map 11/1/06 11/16/06 � 11/1/06 11/16/06 � 11/16/06

Implement link with eData and PTP 10/31/06 12/1/06 � 10/31/06 12/1/06 � 12/1/06

Conduct Testing 9/11/06 1/18/07 � 9/11/06 1/18/07 � 1/18/07

Complete Implementation 12/1/08 1/19/07 � 12/1/08 1/19/07 � 1/19/2007

Price Transparency - Enhance Joint Website Finish

JCM Lead

Business Area Owner

Define Joint Website Requirements 1/1/06 3/22/06 � 1/1/06 3/22/06 � 3/22/06

Modify System 4/1/06 6/23/06 � 4/1/06 6/23/06 � 6/30/06

Conduct Testing 6/1/06 6/30/06 � 6/1/06 6/30/06 � 6/30/06

Implement Joint Website Enhancements 7/1/06 7/21/06 � 7/1/06 7/21/06 � 7/20/2006

Midwest ISO PJM

E.Skiba C.Hendrzak

D.Lang D.Anders
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Joint and Common Market 2006 - 2010 Milestones 

Actual

Start Start Joint
Activity/Milestone

January 31, 2010

Completed Initiatives

Finish

Planned

Finish

Common Long-Term Firm Transmission Queue Finish

JCM Lead

Business Area Owner

Identify Differences Between Midwest ISO and PJM 1/17/06 2/23/06 � 1/1/06 3/15/06 � 3/15/06

Develop Common Long Term Transmission Queue Process 4/1/06 6/30/06 � 3/16/06 6/30/06 � 7/5/06

Determine if FERC Filing is Required 4/1/06 7/14/06 � 7/1/06 8/31/06 � 8/18/06

Develop Business Practices and Manuals - - - -

Drill down information requirements 7/14/06 9/15/06 � 8/14/06 9/15/06 � 9/12/06

Determine timelines 7/14/06 9/15/06 � 8/14/06 9/15/06 � 9/12/06

Specify ownership of each task 7/14/06 9/15/06 � 8/14/06 9/15/06 � 9/12/06

Roll into Business Practices 7/14/06 12/15/06 � 8/14/06 12/15/06 �

Conduct Stakeholder Reviews 10/1/06 10/5/06 � 10/1/06 10/15/06 �

Rollout Business Practices and Manuals 11/1/06 12/31/06 � 11/1/06 12/31/06 �

Alignment of OASIS Business Practices Finish

JCM Lead

Business Area Owner

Analyze Midwest ISO and PJM OASIS Business Practices 1/31/06 3/15/06 � 1/31/06 3/15/06 � 3/15/06

Stakeholder Review 4/1/06 6/6/06 � 4/1/06 7/30/06 � 7/12/06

Develop Tariff Language Changes 6/26/06 8/8/06 � 6/26/06 8/8/06 � 8/8/06

Conduct Stakeholder Review - Tariff Language 6/26/06 9/28/06 � 6/26/06 9/28/06 � 9/28/06

Develop Business Practices tbd tbd tbd tbd

Stakeholder Review - Business Practices tbd tbd tbd tbd

Develop System Requirements 7/1/06 8/30/06 � 7/1/06 8/30/06 � 8/30/06

Modify Applications 9/1/06 12/15/06 � 9/1/06 12/15/06 � 12/15/06

Conduct Testing 12/15/06 12/23/06 � 12/15/06 12/23/06 � 12/18/2006

E.Skiba M.Bryson

E.Laverty C.Advena

C.Advena

Midwest ISO PJM

E.Skiba

Midwest ISO PJM

J.Pewarski

M.Bryson

Implement Changes 12/27/06 12/31/06 � 12/27/06 12/31/06 � 12/19/06

Emergency Energy - Align Agreements and Practices Finish

JCM Lead

Business Area Owner

Identify Agreements to be replaced 1/16/06 2/10/06 � 1/16/06 2/10/06 � 2/10/06

Document legal, regulatory, corporate structure issues 2/1/06 3/28/06 � 2/1/06 3/28/06 � 3/28/06

Draft Tariff Changes 6/15/06 8/25/06 � 4/1/06 9/20/06

Review Midwest ISO position for EE until Midwest ISO becomes BA 11/15/06 �

No Further Action for this initiative 11/15/06 �

Midwest ISO/PJM implemented when Midwest ISO began AMS 1/6/09 � 1/6/09 �

Joint Exp. Planning (Coordinated System Plan) Finish

JCM Lead

Business Area Owner

Develop Common Model 1/16/06 3/15/06 � 1/16/06 3/15/06 � 4/1/06

Initial Analysis 3/16/06 7/1/06 � 3/16/06 7/1/06 � 7/18/06

Obtain Stakeholder Input on Interim Results (IPSAC) 7/1/06 7/25/06 � 7/1/06 7/25/06 � 7/25/2006

Complete Analysis and Prelim Report 7/1/06 11/1/06 � 7/1/06 11/1/06 � 11/1/2006

Obtain Stakeholder Input on Draft Report (IPSAC) 12/7/06 12/7/06 � 12/7/06 12/7/06 � 12/7/2006

Complete and Publish CSP Report 12/8/06 12/20/06 � 12/8/06 12/20/06 � 12/22/06

E.Skiba M.Bryson

G.Troxell S.Pincus

M.Sims

PJM

E.Skiba M.Bryson

Midwest ISO

Midwest ISO PJM

J. Webb
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Joint and Common Market 2006 - 2010 Milestones 

Actual

Start Start Joint
Activity/Milestone

January 31, 2010

Completed Initiatives

Finish

Planned

Finish

Common Deliverability Studies Finish

JCM Lead

Business Area Owner

Complete Initial Analysis in CSP 1/16/06 10/1/06 � 1/16/06 10/1/06 �

Initial Analysis 3/16/06 7/1/06 � 3/16/06 7/1/06 � 7/18/06

Obtain Stakeholder Input on Interim Results (IPSAC) 7/1/06 7/25/06 � 7/1/06 7/25/06 � 7/25/2006

Complete Analysis and Prelim Report 7/1/06 11/30/06 � 7/1/06 11/30/06 � 11/1/2006

Obtain Stakeholder Input on Draft Report (IPSAC) 12/7/06 12/7/06 � 12/7/06 12/7/06 � 12/7/2006

Identification of Common Deliverability Impacts on System 12/8/06 12/20/06 � 12/8/06 12/20/06 � 12/22/06

Dynamic Schedules/Pseudo Ties Finish

JCM Lead

Business Area Owner

Develop System Requirements 1/31/06 2/28/06 � - - 2/28/06

Modify Applications 4/1/06 9/15/06 � - - 9/25/06

Conduct Testing 9/29/06 2/9/07 � - - 2/20/2007

Implement Changes 2/12/07 2/16/07 � - - 2/23/07

PJM Marginal Losses Finish

JCM Lead

Business Area Owner

Stakeholder review - - 5/16/06 10/15/06 � 8/3/06

Complete FERC Filings - - 10/15/06 1/15/07 � 8/3/06

Develop System Requirements - - 10/15/06 1/15/07 � 12/31/06

Modify Applications - - 1/15/07 3/15/07 � 1/10/07

Conduct Testing - - 3/15/07 5/15/07 � 5/15/2007

Implement Changes - - 5/15/07 6/1/07 � 6/1/07

Central Location to View Both Ramp Viewers FinishPJMMidwest ISO

PJM

E.Skiba
S.Bresler

None

Midwest ISO

Midwest ISO PJM

E.Skiba M.Bryson

R.Arness S. Gass

PJM

Midwest ISO

E.Skiba C.Advena

K.Sperry C.Pacella

Central Location to View Both Ramp Viewers Finish

JCM Lead

Business Area Owner

Develop Business Requirements 1/2/07 3/31/07 � 1/2/07 3/31/07 �

Design Central Location and Select Appropriate Technology 3/1/07 5/15/07 � 3/1/07 5/15/07 � 5/7/07

Build and Test Central Location 10/1/07 12/21/07 � 11/1/07 1/1/08 �

Provide Training and Implement Changes 12/12/07 1/14/08 � 1/11/08 1/14/08 �

FTR Alignment Finish

JCM Lead

Business Area Owner

Analyze Product 1/17/06 3/28/06 � - - 3/28/06

Stakeholder review 4/1/06 9/30/06 � - - 9/12/06

Submit filing to FERC 1/29/07 1/29/07 � - - 1/29/07

Develop Business Rules for Implementation 3/12/07 3/30/07 � - - 3/30/07

Finalize Functional Requirements 4/2/07 4/27/07 � - - 4/27/07

Capital Project Approval Process 5/15/07 8/31/07 � - - 9/5/07

Design and Development 4/2/07 12/17/07 � - - 12/17/07

Build and Test 9/19/07 2/22/08 � - - 2/22/08

Initial ARR Registration 8/1/07 11/30/07 � - - 11/30/07

Update Processes/Procedures 5/15/07 3/31/08 � - - 3/31/08

Customer Training 6/1/07 5/1/08 � - - 5/1/08

Cutover to Production - Phase 1 12/3/07 12/5/07 � - - 2/26/08

Cutover to Production - Phase 2 2/6/08 2/26/08 � - - 2/27/08

Cutover to Production - Phase 3 4/15/08 6/1/08 � 6/1/2008

PJM

E.Skiba C.Advena

C.Pacella

Midwest ISO

N.Browning

S.Sonti None

Midwest ISO PJM

E. Skiba S.Bresler
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Joint and Common Market 2006 - 2010 Milestones 

Actual

Start Start Joint
Activity/Milestone

January 31, 2010

Completed Initiatives

Finish

Planned

Finish

Relaxation of Constraints Finish

JCM Lead

Business Area Owner

Technical Software Design Document 5/1/06 7/1/06 � 5/1/06 7/1/06 � 6/21/06

Obtain Estimates from Vendor 7/1/06 7/1/06 � 7/1/06 7/1/06 � 8/1/06

Detail Design 6/11/07 9/10/07 � 6/1/07 7/25/07 � 7/27/07

Modify Applications 7/16/07 2/29/08 � 9/1/07 12/21/07 � 2/29/08

Conduct Testing 3/3/08 10/31/08 � 12/24/07 10/31/08 � 10/31/08

System Cutover 9/9/08 1/6/09 � 9/9/08 1/6/09 � 1/6/09

Cross Border Cost Sharing of Expansions Finish

JCM Lead

Business Area Owner

Develop and File policy for Baseline Reliability Projects 1/1/05 6/1/05 � 1/1/05 6/1/05 � 6/1/05

Order on Reliability Filing 11/21/05 11/21/05 � 11/21/05 11/21/05 � 11/21//05

Compliance Filing on Reliability Filing 4/20/06 4/20/06 � 4/20/06 4/20/06 � 4/20/05

Develop Policy Concepts for Economic Projects 1/6/06 3/1/06 � 1/6/06 3/1/06 � 3/1/06

Stakeholder Discussion on Policy for Economic Projects 3/8/06 3/8/06 � 3/8/06 3/8/06 � 3/8/2006

Develop Policy Concepts for Economic Projects 3/8/06 4/6/06 � 3/8/06 4/6/06 � 4/6/2006

Stakeholder Discussion on Policy for Economic Projects 4/7/06 4/7/06 � 4/7/06 4/7/06 � 4/7/06

Develop Policy Concepts for Economic Projects 4/7/06 5/1/06 � 4/7/06 5/1/06 � 5/1/06

Stakeholder Discussion on Policy for Economic Projects 5/9/06 5/9/06 � 5/9/06 5/9/06 � 5/9/06

Submit extension request to FERC 5/9/06 5/26/06 � 5/9/06 5/26/06 � 5/18/06

FERC order Reliability X Border Allocation Sharing Tech. Conf. 9/21/06 9/21/06 � 9/21/06 9/21/06 � 9/21/06

File request for extension to Econ X Border Allocation Sharing 11/17/06 11/21/06 � 11/17/06 11/21/06 � 11/20/06

FERC conduct Tech. Conf. Reliability X Border Allocation Sharing 12/5/06 12/5/06 � 12/5/06 12/5/06 � 12/5/06

Midwest ISO PJM

T.Mallinger S.Bresler

P.Gribik D.Hartung

Midwest ISO PJM

J. Webb S. Pincus

FERC conduct Tech. Conf. Reliability X Border Allocation Sharing 12/5/06 12/5/06 12/5/06 12/5/06 12/5/06

FERC Staff submit information to Commission 12/6/06 � 12/6/06 �

FERC Issues Order for Reliability Cross Border Cost Sharing 1/31/08 � 1/31/08 � 1/31/08

Reset Milestones 2/1/08 2/8/08 � 2/8/08 � 2/8/08

RTOs Submit Compliance Filing 2/1/08 3/3/08 � 2/1/08 3/3/08 � 3/3/08

Develop Proposal for Economic Cost Sharing 3/1/08 12/14/08 � 3/1/08 12/14/08 � 12/14/08

RTOs Submit Economic Cross Border Cost Sharing Proposal 12/14/08 1/28/09 � 12/14/08 1/28/09 � 1/28/09

FERC Issues Order for Economic Cross Border Cost Sharing 11/3/09 � 11/3/09 �

OR and RSG Alignment Finish

JCM Lead

Business Area Owner

Analyze Product 1/17/06 3/28/06 � - - 3/28/06

Stakeholder Review 10/17/05 11/

No Further Action 11/30/09 11/30/09 � 11/30/09 11/30/09 � 11/30/09

Black Start and Restoration Finish

JCM Lead

Business Area Owner

Midwest ISO Black Start/Restoration Technical White Paper 4/11/06 11/29/06 � 11/29/06

Determine Tariff, Regulatory, Reliability Issues 5/1/07 5/31/07 � 5/31/07

Obtain Midwest ISO Stakeholder Approval to Proceed 5/15/07 7/10/07 � 7/10/07

Compare Midwest ISO and PJM Processes 7/10/07 8/31/07 � 8/31/07

Midwest ISO Black Start/Restoration Tariff Development 7/10/07 8/5/08 � 8/5/08

Make Appropriate Regulatory Filings 8/15/08 8/29/08 � 8/29/08

Modify Policies, Procedures, Applications, Systems 11/3/08 7/31/09 � 7/22/09

Provide Training and Implement Changes 11/9/09 12/31/09 � 12/15/09

R. Moore Darrah C.Advena

Midwest ISO PJM

M.Robinson S.Bresler

Midwest ISO PJM
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Joint and Common Market 2006 - 2010 Milestones 

Actual

Start Start Joint
Activity/Milestone

January 31, 2010

Completed Initiatives

Finish

Planned

Finish

Production Cost Study Finish

JCM Lead

Business Area Owner

Complete Study Approach 12/19/05 1/13/06 � 12/19/05 1/13/06 � 1/13/06

Perform Analysis 1/16/06 3/27/06 � 1/16/06 3/27/06 � 3/27/06

Produce Final Report 3/1/06 5/21/06 � 3/1/06 5/21/06 � 5/25/06

Provide Data to WPS 6/2/06 6/13/06 � - - 6/13/06

Common Time Zones - PJM Move to EST Finish

JCM Lead

Business Area Owner

Perform Analysis - - 1/1/06 6/30/06 � 3/30/06

Quantify Effort - - 7/1/06 9/30/06 � 3/30/06

Stakeholder Review - - 10/1/06 12/31/06 � 5/16/06

Decision Point on Cost Benefit Analysis - - 12/31/06 � 5/16/06

No Further Action for this initiative 5/16/06

Market Flow Threshold Assessment Finish

JCM Lead

Business Area Owner

Conduct Analysis 5/12/06 8/8/06 � 5/12/06 8/8/08 � 8/8/06

Develop Draft Recommendation 7/6/06 8/8/06 � 7/6/06 8/8/06 � 8/8/06

Review Recommendation with CMPWG 8/23/06 8/23/06 � 8/23/06 8/23/06 � 8/23/06

Review Recommendation with CMPC 9/1/06 9/12/06 � 9/1/06 9/12/06 � 9/13/06

Finalize Recommendation to ORS 9/8/06 9/13/06 � 9/8/06 9/13/06 � 9/18/06

Present Recommendation to the ORS 9/19/06 9/20/06 � 9/19/06 9/20/06 � 9/20/06

ORS Action on Recommendation 9/20/06 9/20/06 � 9/20/06 9/20/06 � 9/20/06

M.Robinson M.Radel

T.Mallinger S. Bresler

D. Zwergel F. Koza

Midwest ISO PJM

S.Bresler

D.Taylor M.Bryson

Midwest ISO PJM

Midwest ISO PJM

Require Further Analysis Initiatives

J.Lawhorn J.Bastian

A.Adams

ORS Action on Recommendation 9/20/06 9/20/06 � 9/20/06 9/20/06 � 9/20/06

Submit SAR to NERC 9/20/06 11/10/06 � 9/20/06 11/10/06 � 11/10/06

Obtain Approval for 12-Month Field Test 11/21/06 12/14/06 � 11/21/06 12/14/06 � 12/14/06

Super-Regional Reserve Sharing Finish

JCM Lead

Business Area Owner

Review Concept with Joint Stakeholders 1/22/07 1/22/07 � 1/22/07 1/22/07 �

Alternative Border Pricing Point Calculation Finish

JCM Lead

Business Area Owner

Perform Analysis 4/1/06 8/14/06 � 4/1/06 8/14/06 � 3/12/07

Identify Changes 7/1/06 9/30/06 7/1/06 9/30/06 N/A

Stakeholder Review 10/1/06 6/1/07 � 10/1/06 6/1/07 � 6/1/07

Decision Point on Cost Benefit Analysis - 6/1/07 � - 6/1/07 � 6/1/07

Investigate Loop Flow Across Footprint Finish

JCM Lead

Business Area Owner

Obtain Tag Data 5/12/06 7/31/06 � 5/12/06 7/31/06 �

Obtain Midwest ISO and PJM Market Flow Data 7/24/06 9/1/06 � 7/24/06 9/1/06 � 9/1/06

Obtain Non-Market Gen-to-Load Data 8/15/06 9/15/06 � 8/15/06 9/15/06 �

Conduct Analysis - Tag Data 8/15/06 9/15/06 � 8/15/06 9/15/06 � 10/31/06

Conduct Analysis - Market Flow Data 8/15/06 2/28/07 � 8/15/06 2/28/07 �

Quantify Contributors to Loop Flows on Selected Interfaces 12/1/07 2/28/07 � 12/1/07 2/28/07 �

Generate Final Loop Flow Report for Selected Interfaces 3/1/07 5/25/07 � 3/1/07 5/1/07 � 5/25/07

Identify Next Steps 4/2/07 6/1/07 � 4/2/07 6/1/07 � 6/1/07

Midwest ISO PJM

Midwest ISO PJM

E.Skiba

T.Mallinger S.Bresler

P.Gribik M.Gilrain

T.Mallinger
C.Advena

S.Williams

T.Volkmann

Midwest ISO PJM

S.Bresler
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Joint and Common Market 2006 - 2010 Milestones 

Actual

Start Start Joint
Activity/Milestone

January 31, 2010

Completed Initiatives

Finish

Planned

Finish

Loop Flow Study Phase II Finish

JCM Lead

Business Area Owner

Develop Scope Document 8/30/07 9/28/07 � 8/30/07 9/28/07 � 9/28/07

Finalize Scope 10/5/07 10/15/07 � 10/5/07 10/15/07 � 10/15/07

Develop Flowgate Analysis Approach 10/16/07 12/1/07 � 10/16/07 12/1/07 � 12/7/07

Conduct Analysis 12/1/07 6/6/08 � 12/1/07 6/6/08 � 6/6/08

Quantify Contributions 1/15/08 6/6/08 � 1/15/08 6/6/08 � 6/6/08

Identify Mitigating Actions 2/15/08 6/6/08 � 2/15/08 6/6/08 � 6/6/08

Present Findings to Stakeholders 11/14/08 11/14/08 � 11/14/08 11/14/08 � 11/14/08

Finalize Report 6/1/08 11/14/08 � 6/1/08 11/14/08 � 11/14/08

Outage Coordination Finish

JCM Lead

Business Area Owner

Develop Inter-Regional Outage Coordination White Paper 9/1/06 4/10/07 � 9/1/06 4/10/07 � 4/5/07

Conduct Internal RTO Reviews 2/15/07 5/1/07 � tbd tbd

Conduct Stakeholder Reviews 3/24/07 3/24/07 � tbd tbd

Implement Inter-Regional Outage Coordination White Paper 6/1/07 6/30/07 � tbd tbd

Market Flow Threshold Reported to IDC Finish

JCM Lead

Business Area Owner

Develop Detailed Project Plan 1/29/07 2/14/07 � 2/1/07 4/24/07 � 4/24/07

Vendor Requirement Specifications 12/1/06 1/31/07 � - - � 1/31/07

System development 12/21/06 10/15/07 � 2/1/07 4/26/07 � 10/1/07

Test System Changes 3/29/07 10/31/07 � 4/26/07 5/18/07 � 10/31/07

Mock Production Run 5/23/07 5/23/07 � 5/23/07 5/23/07 � 5/23/07

PJM

T. Mallinger S.Williams

J.Brown W. Harm

Midwest ISO PJM

E.Skiba C.Advena

Midwest ISO

D. Zwergel F. Koza

Midwest ISO PJM

T.Mallinger S. Bresler

Mock Production Run 5/23/07 5/23/07 � 5/23/07 5/23/07 � 5/23/07

Cutover to Production 11/1/07 11/1/07 � 5/23/07 5/31/07 � 11/1/07

Coordinated OASIS Finish

JCM Lead

Business Area Owner

Perform Analysis 9/1/06 11/30/06 � 9/1/06 11/30/06 � 11/30/06

Stakeholder Review 11/1/06 1/22/07 � 11/1/06 1/22/07 � 1/22/07

Re-evaluate Initiative based on NAESB 890 Work 1/8/10 1/15/10 � 1/8/10 1/15/10 � 1/15/10

Decision No Futher Action Required 1/15/10 � 1/15/10 � 1/15/10

Midwest ISO PJM

J. Pewarski C. Advena
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