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ASM 2007-08
Major Milestone Timeline
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• Midwest ISO and Stakeholder readiness
• FERC orders align with critical design elements
• Timing and quality of vendor software deliveries
• Infrastructure and environment build out

Factors That Could Move the
ASM Launch Window to Fall (September ’08)
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