Joint and Common Market 2006/2007 Milestones

June 1, 2007
Committed Initiatives
Activity/Milestone — ST — Act_ual
Start Finish Start Finish Joint
FTR Alignment Midwest ISO PIM Finish
JCM Lead E. Skiba S.Bresler
Business Area Owner T.Ramey None
Analyze Product 1/17/06 3/28/06 3/28/06
Stakeholder review 4/1/06 9/30/06 9/12/06
Submit filing to FERC 1/29/07 1/29/07 1/29/07
Develop Business Rules for Implementation 3/12/07 3/30/07 3/30/07
Finalize Functional Requirements 4/2/07 4/27107 4/27/07
Capital Project Approval Process 5/15/07 8/3/07
Design and Development 4/2/07 11/28/07
Build and Test 9/19/07 2/5/08
Update Processes/Procedures 5/15/07 | 12/19/07
Customer Training 6/1/07 2/1/08
Cutover to Production - Phase 1 12/3/07 12/5/07
Cutover to Production - Phase 2 2/6/08 2/8/08
PJM Marginal Losses Midwest ISO
JCM Lead E.Skiba
- S.Bresler
Business Area Owner None
Stakeholder review 5/16/06 | 10/15/06 8/3/06
Complete FERC Filings 10/15/06 1/15/07 8/3/06
Develop System Requirements 10/15/06 | 1/15/07 12/31/06
Modify Applications 1/15/07 3/15/07 1/10/07
Conduct Testing 3/15/07 5/15/07 5/15/2007
Implement Changes - 5/15/07 6/1/07 6/1/07
OR and RSG Alignment Midwest ISO Finish
JCM Lead E.Skiba S.Bresler
Business Area Owner M.Volpe None
Analyze Product 1/17/06 3/28/06 3/28/06
Stakeholder Review tbd tbd
Develop System Requirements tbd tbd
Modify Applications thd thd
Conduct Testing tbd tbd
Implement Changes thd thd
Relaxation of Constraints Midwest ISO
JCM Lead T.Mallinger S.Bresler
Business Area Owner P.Gribik D.Hartung
Technical Software Design Document 5/1/06 7/1/06 |~ 5/1/06 7/1/06 6/21/06
Obtain Estimates from Vendor 711/06 7/1/06 |~ 7/1/06 711/06 8/1/06
Modify Applications 8/1/07 11/30/07 tbd tbd
Conduct Testing 12/1/07 4/30/08 tbd tbd
System Cutover 4/1/08 5/31/08 tbd tbd
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Joint and Common Market 2006/2007 Milestones
June 1, 2007
Committed Initiatives
_ Planned _ Actual
Start Finish Start | Finish Joint i
Cross Border Cost Sharing of Expansions Midwest ISO PJM Finish

JCM Lead E.Skiba C.Advena
Business Area Owner J. Webb W. Whitehead

Develop and File policy for Baseline Reliability Projects 1/1/05 6/1/05 1/1/05 6/1/05 6/1/05
Order on Reliability Filing 11/21/05 | 11/21/05 11/21/05 | 11/21/05 11/21//05
Compliance Filing on Reliability Filing 4/20/06 4/20/06 4/20/06 4/20/06 4/20/05
Develop Policy Concepts for Economic Projects 1/6/06 3/1/06 1/6/06 3/1/06 3/1/06
Stakeholder Discusison on Policy for Economic Projects 3/8/06 3/8/06 3/8/06 3/8/06 3/8/2006
Develop Policy Concepts for Economic Projects 3/8/06 4/6/06 3/8/06 4/6/06 4/6/2006
Stakeholder Discusison on Policy for Economic Projects 4/7/06 4/7/06 4/7/06 4/7/06 4/7/06
Develop Policy Concepts for Economic Projects 4/7/06 5/1/06 4/7/06 5/1/06 5/1/06
Stakeholder Discusison on Policy for Economic Projects 5/9/06 5/9/06 5/9/06 5/9/06 5/9/06
Submit extension request to FERC 5/9/06 5/26/06 5/9/06 5/26/06 5/18/06
FERC order Reliability X Border Allocation Sharing Tech. Conf. 9/21/06 9/21/06 9/21/06 9/21/06 9/21/06
File request for extension to Econ X Border Allocation Sharing 11/17/06 | 11/21/06 11/17/06 | 11/21/06 11/20/06
FERC conduct Tech. Conf. Reliability X Border Allocation Sharing 12/5/06 12/5/06 12/5/06 12/5/06 12/5/06
FERC Staff submit information to Commission 12/6/06 thd 12/6/06 tbd

Activity/Milestone

Commission issue order on Tech Conference Information thd thd tbd tbd

Continue Stakeholder Discussions on Policy for Economic Projects thd thd thd thd

File Policy for Cross Border Allocation of Economic Project Costs thd thd thd
Black Start and Restoration Midwest ISO
JCM Lead E.Skiba C.Advena
Business Area Owner D.Sabakiti A.Caven
Midwest ISO Black Start/Restoration Technical White Paper 4/11/06 | 11/29/06

Determine Tariff, Regulatory, Reliability Issues 5/1/07 5/31/07
Obtain Midwest ISO Stakeholder Approval to Proceed 5/15/07 7/10/07
Compare Midwest ISO and PJM Processes 7/10/07 8/31/07
Midwest ISO Black Start/Restoration Tariff Development 7/10/07 | 10/15/07

Make Appropriate Regulatory Filings 10/15/07 | 10/31/07
Modify Policies, Procedures, Applications, Systems 10/31/07 | 11/30/07

Provide Training and Implement Changes 12/1/07 | 12/15/07
Central Location to View Both Ramp Viewers Midwest ISO
JCM Lead E.Skiba C.Advena
Business Area Owner N.Browning C.Pacella
Develop Business Requirements 1/2/07 3/31/07 1/2/07 3/31/07
Design Central Location and Select Appropriate Technology 3/1/07 5/15/07 3/1/07 5/15/07 5/7/07
Build and Test Central Location 5/15/07 9/15/07 5/15/07 9/15/07

Provide Training and Implement Changes 9/15/07 10/1/07 9/15/07 10/1/07
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Joint and Common Market 2006/2007 Milestones

6/1//2007
Require Further Analysis
Activity/Milestone — TR — Act_ual
Start | Finish Start | Finish Joint
Alternative Border Pricing Point Calculation Midwest ISO PIM Finish
JCM Lead T.Mallinger S.Bresler
Business Area Owner P.Gribik M.Gilrain
Perform Analysis 4/1/06 8/14/06 |v 4/1/06 8/14/06 3/12/07
Identify Changes 7/1/06 9/30/06 711/06 9/30/06
Stakeholder Review 10/1/06 6/1/07 10/1/06 6/1/07
Decision Point on Cost Benefit Analysis - 6/1/07 - 6/1/07
Coordinated OASIS Midwest ISO PJM Finish
JCM Lead E.Skiba C.Advena
Business Area Owner J.Pewarski C.Advena
Perform Analysis 9/1/06 11/30/06 |+ 9/1/06 11/30/06 1/22/07
Stakeholder Review 11/1/06 1/22/07 |v 11/1/06 1/22/07 1/22/07
Develop Cost/Benefits Estimate thd thd thd thd
Conduct Internal Stakeholder Reviews thd thd tbd tbd
Review Results at Joint Stakeholder Meetings tbd thd thd thd
Dynamic Dispatch Sched/RT Dispatch Transactions Midwest ISO PJM Finish
- Seiitead T.Mallinger S.Bresler  J------------
Business Area Owner
Conduct Analysis and Review with Stakeholders tbd tbd thd tbd
Determine Next Steps thd thd thd thd
Market Flow Threshold Reported to IDC Midwest ISO PIM Finish
JCM Lead T.Mallinger S. Bresler
Business Area Owner D. Zwergel F. Koza
Develop Detailed Project Plan 1/29/07 2/14/07 |~ 2/1/07 4/24/07
Vendor Requirement Specifications 12/1/06 1/31/07 |~ - -
System development 12/21/06 thd 2/1/07 4/26/07
Test System Changes 3/29/07 thd 4/26/07 5/18/07
Mock Production Run 5/23/07 5/23/07 5/23/07 5/23/07
Cutover to Production thd thd 5/23/07 5/31/07
Investigate Loop Flow Across Footprint Midwest ISO PJM Finish
JCM Lead . C.Advena
- T.Mallinger =
Business Area Owner S.Williams
Obtain Tag Data 5/12/06 7/31/06 |v 5/12/06 7/31/06
Obtain Midwest ISO and PJM Market Flow Data 7124106 9/1/06 |~ 7/24/06 9/1/06 9/1/06
Obtain Non-Market Gen-to-Load Data 8/15/06 9/15/06 |v 8/15/06 9/15/06
Conduct Analysis - Tag Data 8/15/06 9/15/06 |v 8/15/06 9/15/06 10/31/06
Conduct Analysis - Market Flow Data 8/15/06 2/28/07 |v 8/15/06 2/28/07
Quantify Contributors to Loop Flows on Selected Interfaces 12/1/07 2/28/07 |v 12/1/07 2/28/07
Generate Final Loop Flow Report for Selected Interfaces 3/1/07 5/1/07 3/1/07 5/1/07
Identify Next Steps 4/2/07 6/1/07 4/2/07 6/1/07
Netting in the IDC Midwest ISO PIM Finish
JCM Lead T.Mallinger S. Bresler
Business Area Owner D. Zwergel F. Koza
Conduct Analysis thd thd tbd thd
Develop Preliminary Recommendation tbd tbd thd tbd
Review Preliminary Recommendation with ORS thd thd tbd tbd
Conduct Detail Analysis/Cost Estimates thd tbd thd thd
Prepare Final Recommendation for ORS thd thd tbd tbd
Present Recommendation to the ORS thd thd thd thd
ORS Action on Recommendation thd thd thd thd
Outage Coordination Midwest ISO PIM Finish
JCM Lead E.Skiba C.Advena
Business Area Owner J.Brown W. Harm
Develop Inter-Regional Outage Coordination White Paper 9/1/06 4/10/07 | v 9/1/06 4/10/07 4/5/07
Conduct Internal RTO Reviews 2/15/07 5/1/07 |~ thd thd
Conduct Stakeholder Reviews 3/24/07 3/24/07 |~ tbd tbd
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Joint and Common Market 2006/2007 Milestones

6/1//2007
Require Further Analysis
Activity/Milestone — T — Act_ual
Start Finish Start Finish Joint
Implement Inter-Regional Outage Coordination White Paper 6/1/07 6/30/07 | v thd thd
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Joint and Common Market 2006/2007 Milestones

6/1/12007
Require Further Analysis

Activity/Milestone — T — Act_ual
Start | Finish Start | Finish Joint
Cross Border FTRs in the Allocations Midwest 1ISO PIM Finish
_ JCM Lead T.Mallinger N A F——
Business Area Owner T.Ramey
Determine how Midwest ISO&PJM Allocation Process Must Change tbd thd tbd tbd
Define Business Rules for Resolving Differences tbd tbd thd tbd
Perform Detailed Cost Benefit Analysis thd thd tbd tbd
Review Results with Stakeholders thd tbd thd thd
Go/No Go Decision to Proceed with Initiative thd thd thd thd
Shared Regulation Market Midwest 1ISO PIM Finish
: JCM Lead D.Taylor sBresler  |ecoeeceeeeo
Business Area Owner A.Adams
Develop Options for Implementing Combined Regulation Mkt. thd thd tbd tbd
Perform Detailed Study Modeling Impact of Shared Reg. Mkt. tbd tbd thd tbd
Identify Policies, Procedures, Application Changes tbd thd tbd tbd
Review Results with Stakeholders thd tbd thd thd
Go/No Go Decision to Proceed with Initiative thd thd thd thd
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Joint and Common Market 2006/2007 Milestones

June 1, 2007
Completed Initiatives

Activity/Milestone

Midwest ISO Ramp Viewer
JCM Lead

Planned

Actual

Start Finish
Midwest ISO
T.Mallinger

Start Finish

M.Bryson

Joint
Finish

Business Area Owner

B.Nutter

C.Pacella

Build Midwest ISO Ramp Viewer

- 3/28/06

3/28/06

Test Midwest ISO Ramp Viewer

4/3/06 5/5/06

5/10/06

Implement Midwest ISO Ramp Viewer
Moving JOUs Between Markets
JCM Lead

4/25/06 5/15/06
Midwest ISO
A.Adams

M.Bryson

5/15/06

Business Area Owner

K.Sperry

R.Ogburn

Define Moving JOU Requirements

1/1/06 2/15/06

1/1/06

2/15/06

Modify Systems

2/1/06 3/10/06

1/1/06 2/1/06

3/10/06

Conduct Testing

2/15/06 4/23/06

2/1/06 4/23/06

3/30/06

Implement Moving JOUs Between Markets
Price Transparency - Common Search (Web)
JCM Lead

4/23/06 | 4/30/06
Midwest ISO
E.Skiba

4/23/06 4/30/06

C.Hendrzak

4/11/2006
Finish

Business Area Owner

D.Lang

D.Anders

Evaluate Search Engine

1/1/06 3/22/06

1/1/06 3/22/06

3/22/06

Modify System

4/1/06 5/31/06

4/1/06 5/31/06

5/31/06

Conduct Testing

6/1/06 6/23/06

6/1/06 6/23/06

5/31/06

Implement Common Search Engine

Price Transparency - Link PTP and eData
JCM Lead

6/24/06 6/30/06
Midwest ISO
E.Skiba

6/24/06 6/30/06

C.Hendrzak

8/7/2006
Finish

Business Area Owner

D.Francis

J.Whooley

Identify Data for Display/Download

4/1/06 4/22/06

4/1/06 4/22/06

4/22/06

Evaluate Technical Alternatives

4/16/06 6/20/06

4/16/06 6/20/06

5/12/06

Modify System

6/21/06 | 10/13/06

6/21/06 | 10/13/06

11/1/06

Implement LMP Contour Map

11/1/06 | 11/16/06

11/1/06 | 11/16/06

11/16/06

Implement link with eData and PTP

10/31/06 | 12/1/06

10/31/06 | 12/1/06

12/1/06

Conduct Testing

9/11/06 1/18/07

9/11/06 1/18/07

1/18/07

Complete Implementation

Price Transparency - Enhance Joint Website
JCM Lead

12/1/08 1/19/07

Midwest ISO
E.Skiba

12/1/08 1/19/07

C.Hendrzak

1/19/2007
Finish

Business Area Owner

D.Lang

D.Anders

Define Joint Website Requirements

1/1/06 3/22/06

1/1/06 3/22/06

3/22/06

Modify System

4/1/06 6/23/06

4/1/06 6/23/06

6/30/06

Conduct Testing

6/1/06 6/30/06

6/1/06 6/30/06

6/30/06

Implement Joint Website Enhancements

Common Long-Term Firm Transmission Queue

7/1/06 7/21/06

Midwest 1ISO

7/1/06 7/21/06

7/20/2006
Finish

JCM Lead E.Skiba M.Bryson
Business Area Owner E.Laverty C.Advena
Identify Differences Between Midwest ISO and PIJM 1/17/06 2/23/06 1/1/06 3/15/06 3/15/06
Develop Common Long Term Transmission Queue Process 4/1/06 6/30/06 3/16/06 6/30/06 7/5/06
Determine if FERC Filing is Required 4/1/06 7114/06 711/06 8/31/06 8/18/06
Develop Business Practices and Manuals - - - -
Drill down information requirements 7114/06 9/15/06 8/14/06 9/15/06 9/12/06
Determine timelines 7/14/06 9/15/06 8/14/06 9/15/06 9/12/06
Specify ownership of each task 7114/06 9/15/06 8/14/06 9/15/06 9/12/06
Roll into Business Practices 7/14/06 | 12/15/06 8/14/06 | 12/15/06
Conduct Stakeholder Reviews 10/1/06 10/5/06 10/1/06 | 10/15/06
Rollout Business Practices and Manuals 11/1/06 | 12/31/06 11/1/06 | 12/31/06
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Joint and Common Market 2006/2007 Milestones
June 1, 2007
Completed Initiatives

Activity/Milestone

Alignment of OASIS Business Practices
JCM Lead

Planned

Actual

Start | Finish
Midwest ISO
E.Skiba

Finish
PIM
M.Bryson

Start

Joint ||
Finish

Business Area Owner

J.Pewarski

C.Advena

Analyze Midwest ISO and PJM OASIS Business Practices

1/31/06 3/15/06

1/31/06 3/15/06

3/15/06

Stakeholder Review

4/1/06 6/6/06

4/1/06 7/30/06

7/12/06

Develop Tariff Language Changes

6/26/06 8/8/06

6/26/06 8/8/06

8/8/06

Conduct Stakeholder Review - Tariff Language

6/26/06 9/28/06

6/26/06 9/28/06

9/28/06

Develop Business Practices

tbd tbd

tbd tbd

Stakeholder Review - Business Practices

tbd tbd

tbd tbd

Develop System Requirements

7/1/06 8/30/06

7/1/06 8/30/06

8/30/06

Modify Applications

9/1/06 12/15/06

9/1/06 12/15/06

12/15/06

Conduct Testing

12/15/06 | 12/23/06

12/15/06 | 12/23/06

12/18/2006

Implement Changes

12/27/06 | 12/31/06

12/27/06 | 12/31/06

12/19/06

JCM Lead E.Skiba M.Bryson
Business Area Owner G.Troxell S.Pincus
Identify Agreements to be replaced 1/16/06 2/10/06 1/16/06 2/10/06 2/10/06
Document legal, regulatory, corporate structure issues 2/1/06 3/28/06 2/1/06 3/28/06 3/28/06
Draft Tariff Changes 6/15/06 8/25/06 4/1/06 9/20/06
Review Midwest ISO position for EE until Midwest ISO becomes BA 11/15/06
No Further Action for this initiative 11/15/06
Joint Exp. Planning (Coordinated System Plan) Midwest ISO Finish
JCM Lead E.Skiba M.Bryson
Business Area Owner J. Webb M.Sims
Develop Common Model 1/16/06 3/15/06 1/16/06 3/15/06 4/1/06
Initial Analysis 3/16/06 7/1/06 3/16/06 711/06 7/18/06
Obtain Stakeholder Input on Interim Results (IPSAC) 7/1/06 7/25/06 7/1/06 7/25/06 7/25/2006
Complete Analysis and Prelim Report 7/1/06 11/1/06 711/06 11/1/06 11/1/2006
Obtain Stakeholder Input on Draft Report (IPSAC) 12/7/06 12/7/06 12/7/06 12/7/06 12/7/2006
Complete and Publish CSP Report 12/8/06 | 12/20/06 12/8/06 | 12/20/06 12/22/06
Common Deliverability Studies Midwest ISO Finish
JCM Lead E.Skiba M.Bryson
Business Area Owner R.Arness S. Gass
Complete Initial Analysis in CSP 1/16/06 10/1/06 1/16/06 10/1/06
Initial Analysis 3/16/06 7/1/06 3/16/06 711/06 7/18/06
Obtain Stakeholder Input on Interim Results (IPSAC) 7/1/06 7125/06 711/06 7/25/06 7/25/2006
Complete Analysis and Prelim Report 7/1/06 11/30/06 7/1/06 11/30/06 11/1/2006
Obtain Stakeholder Input on Draft Report (IPSAC) 12/7/06 12/7/06 12/7/06 12/7/06 12/7/2006
Identification of Common Deliverability Impacts on System 12/8/06 | 12/20/06 12/8/06 | 12/20/06 12/22/06
Dynamic Schedules/Pseudo Ties Midwest ISO Finish
JCM Lead E.Skiba C.Advena
Business Area Owner K.Sperry C.Pacella
Develop System Requirements 1/31/06 2/28/06 - - 2/28/06
Modify Applications 4/1/06 9/15/06 - - 9/25/06
Conduct Testing 9/29/06 2/9/07 - - 2/20/2007
Implement Changes 2/12/07 2/16/07 - - 2/23/07
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Joint and Common Market 2006/2007 Milestones

e 0]0
O pleted a e
Activity/Milestone — T — Act'ual
Start Finish Start Finish Joint
REQ e er Ana ative ompletec
Activity/Milestone — Planned — Act_ual
Start Finish Start Finish Joint
Prod 0 0 d awe O P
JCM Lead A.Adams S.Bresler
Business Area Owner J.Lawhorn J.Bastian
Complete Study Approach 12/19/05 | 1/13/06 12/19/05 | 1/13/06 1/13/06
Perform Analysis 1/16/06 3/27/06 1/16/06 3/27/06 3/27/06
Produce Final Report 3/1/06 5/21/06 3/1/06 5/21/06 5/25/06
Provide Data to WPS 6/2/06 6/13/06 - - 6/13/06
0 0 e Zone P ove to awe O P
JCM Lead D.Taylor M.Bryson
Business Area Owner M.Robinson M.Radel
Perform Analysis - - 1/1/06 6/30/06 3/30/06
Quantify Effort - - 7/1/06 9/30/06 3/30/06
Stakeholder Review - - 10/1/06 | 12/31/06 5/16/06
Decision Point on Cost Benefit Analysis - - 12/31/06 5/16/06
No Further Action for this initiative 5/16/06
arke 0 eshold Asse e dwe O P
JCM Lead T.Mallinger S. Bresler
Business Area Owner D. Zwergel F. Koza
Conduct Analysis 5/12/06 8/8/06 5/12/06 8/8/08 8/8/06
Develop Draft Recommendation 716106 8/8/06 716/06 8/8/06 8/8/06
Review Recommendation with CMPWG 8/23/06 8/23/06 8/23/06 8/23/06 8/23/06
Review Recommendation with CMPC 9/1/06 9/12/06 9/1/06 9/12/06 9/13/06
Finalize Recommendation to ORS 9/8/06 9/13/06 9/8/06 9/13/06 9/18/06
Present Recommendation to the ORS 9/19/06 9/20/06 9/19/06 9/20/06 9/20/06
ORS Action on Recommendation 9/20/06 9/20/06 9/20/06 9/20/06 9/20/06
Submit SAR to NERC 9/20/06 | 11/10/06 9/20/06 | 11/10/06 11/10/06
Obtain Approval for 12 Month Field Test 11/21/06 | 12/14/06 11/21/06 | 12/14/06 12/14/06
: JCM Lead E.Skiba sBresler  fremmceemmeee
Business Area Owner T.Volkmann
Review Concept with Joint Stakeholders 1/22/07 1/22/07 1/22/07 1/22/07
tbd tbd tbd tbd
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