
Joint and Common Market 2006/2007 Milestones 

Actual
Start Start Joint

FTR Alignment Finish
JCM Lead

Business Area Owner
Analyze Product 1/17/06 3/28/06 - - 3/28/06
Stakeholder review 4/1/06 9/30/06 - - 9/12/06
Submit filing to FERC 1/29/07 1/29/07 - - 1/29/07
Develop Business Rules for Implementation 3/12/07 3/30/07 3/30/07
Finalize Functional Requirements 4/2/07 4/27/07 - - 4/27/07
Capital Project Approval Process 5/15/07 8/3/07
Design and Development 4/2/07 11/28/07 - -
Build and Test 9/19/07 2/5/08
Update Processes/Procedures 5/15/07 12/19/07
Customer Training 6/1/07 2/1/08
Cutover to Production - Phase 1 12/3/07 12/5/07 - -
Cutover to Production - Phase 2 2/6/08 2/8/08 - -

OR and RSG Alignment Finish
JCM Lead

Business Area Owner
Analyze Product 1/17/06 3/28/06 - - 3/28/06
Stakeholder Review tbd tbd - -
Develop System Requirements tbd tbd - -
Modify Applications tbd tbd - -
Conduct Testing tbd tbd - -
Implement Changes tbd tbd - -

Relaxation of Constraints Finish
JCM Lead

Business Area Owner
Technical Software Design Document 5/1/06 7/1/06 5/1/06 7/1/06 6/21/06
Obtain Estimates from Vendor 7/1/06 7/1/06 7/1/06 7/1/06 8/1/06
Detail Design 6/11/07 7/13/07 tbd tbd
Modify Applications 7/16/07 8/31/07 tbd tbd
Conduct Testing 9/3/07 10/16/07 tbd tbd
System Cutover tbd tbd tbd tbd

Cross Border Cost Sharing of Expansions Finish
JCM Lead

Business Area Owner
Develop and File policy for Baseline Reliability Projects 1/1/05 6/1/05 1/1/05 6/1/05 6/1/05

Order on Reliability Filing 11/21/05 11/21/05 11/21/05 11/21/05 11/21//05

Compliance Filing on Reliability Filing 4/20/06 4/20/06 4/20/06 4/20/06 4/20/05

Develop Policy Concepts for Economic Projects 1/6/06 3/1/06 1/6/06 3/1/06 3/1/06

Stakeholder Discusison on Policy for Economic Projects 3/8/06 3/8/06 3/8/06 3/8/06 3/8/2006

Develop Policy Concepts for Economic Projects 3/8/06 4/6/06 3/8/06 4/6/06 4/6/2006

Stakeholder Discusison on Policy for Economic Projects 4/7/06 4/7/06 4/7/06 4/7/06 4/7/06

Develop Policy Concepts for Economic Projects 4/7/06 5/1/06 4/7/06 5/1/06 5/1/06

Stakeholder Discusison on Policy for Economic Projects 5/9/06 5/9/06 5/9/06 5/9/06 5/9/06

Submit extension request to FERC 5/9/06 5/26/06 5/9/06 5/26/06 5/18/06

FERC order Reliability X Border Allocation Sharing Tech. Conf. 9/21/06 9/21/06 9/21/06 9/21/06 9/21/06

File request for extension to Econ X Border Allocation Sharing 11/17/06 11/21/06 11/17/06 11/21/06 11/20/06

FERC conduct Tech. Conf. Reliability X Border Allocation Sharing 12/5/06 12/5/06 12/5/06 12/5/06 12/5/06

FERC Staff submit information to Commission 12/6/06 tbd 12/6/06 tbd

Commission issue order on Tech Conference Information tbd tbd tbd tbd

Continue Stakeholder Discussions on Policy for Economic Projects tbd tbd tbd tbd

File Policy for Cross Border Allocation of Economic Project Costs tbd tbd tbd tbd

T.Mallinger S.Bresler

Midwest ISO PJM
S.Bresler

None
E. Skiba
T.Ramey

E.Skiba
R. Doying None

J. Webb W. Whitehead
E.Skiba C.Advena

P.Gribik

Midwest ISO

Midwest ISO

Midwest ISO

Activity/Milestone

June 28, 2007

Committed Initiatives

Finish
Planned

Finish

S.Bresler
PJM

PJM

D.Hartung

PJM
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Joint and Common Market 2006/2007 Milestones 

Actual
Start Start Joint

SO

Activity/Milestone

June 28, 2007

Committed Initiatives

Finish
Planned

Finish
Black Start and Restoration Finish

JCM Lead
Business Area Owner

Midwest ISO Black Start/Restoration Technical White Paper 4/11/06 11/29/06

Determine Tariff, Regulatory, Reliability Issues 5/1/07 5/31/07

Obtain Midwest ISO Stakeholder Approval to Proceed 5/15/07 7/10/07

Compare Midwest ISO and PJM Processes 7/10/07 8/31/07

Midwest ISO Black Start/Restoration Tariff Development 7/10/07 10/15/07

Make Appropriate Regulatory Filings 10/15/07 10/31/07

Modify Policies, Procedures, Applications, Systems 10/31/07 11/30/07

Provide Training and Implement Changes 12/1/07 12/15/07

Central Location to View Both Ramp Viewers Finish
JCM Lead

Business Area Owner
Develop Business Requirements 1/2/07 3/31/07 1/2/07 3/31/07

Design Central Location and Select Appropriate Technology 3/1/07 5/15/07 3/1/07 5/15/07 5/7/07

Build and Test Central Location 5/15/07 9/15/07 5/15/07 9/15/07

Provide Training and Implement Changes 9/15/07 10/1/07 9/15/07 10/1/07

Midwest ISO PJM

Midwest ISO PJM

E.Skiba
D.Sabakti A.Caven

C.Advena

E.Skiba C.Advena
N.Browning C.Pacella
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Joint and Common Market 2006/2007 Milestones 

Actual
Start Start Joint

Coordinated OASIS Finish
JCM Lead

Business Area Owner
Perform Analysis 9/1/06 11/30/06 9/1/06 11/30/06 1/22/07
Stakeholder Review 11/1/06 1/22/07 11/1/06 1/22/07 1/22/07
Develop Cost/Benefits Estimate hold hold hold hold
Conduct Internal Stakeholder Reviews hold hold hold hold
Review Results at Joint Stakeholder Meetings hold hold hold hold

Dynamic Dispatch Sched/RT Dispatch Transactions Finish
JCM Lead

Business Area Owner
Conduct Analysis and Review with Stakeholders hold hold tbd tbd
Determine Next Steps hold hold tbd tbd

Market Flow Threshold Reported to IDC Finish
JCM Lead

Business Area Owner
Develop Detailed Project Plan 1/29/07 2/14/07 2/1/07 4/24/07
Vendor Requirement Specifications 12/1/06 1/31/07 - -
System development 12/21/06 tbd 2/1/07 4/26/07
Test System Changes 3/29/07 tbd 4/26/07 5/18/07
Mock Production Run 5/23/07 5/23/07 5/23/07 5/23/07
Cutover to Production tbd tbd 5/23/07 5/31/07

Netting in the IDC Finish
JCM Lead

Business Area Owner
Conduct Analysis tbd tbd tbd tbd
Develop Preliminary Recommendation tbd tbd tbd tbd
Review Preliminary Recommendation with ORS tbd tbd tbd tbd
Conduct Detail Analysis/Cost Estimates tbd tbd tbd tbd
Prepare Final Recommendation for ORS tbd tbd tbd tbd
Present Recommendation to the ORS tbd tbd tbd tbd
ORS Action on Recommendation tbd tbd tbd tbd

Cross Border FTRs in the Allocations Finish
JCM Lead

Business Area Owner
Determine how Midwest ISO&PJM Allocation Process Must Change tbd tbd tbd tbd
Define Business Rules for Resolving Differences tbd tbd tbd tbd
Perform Detailed Cost Benefit Analysis tbd tbd tbd tbd
Review Results with Stakeholders tbd tbd tbd tbd
Go/No Go Decision to Proceed with Initiative tbd tbd tbd tbd

Shared Regulation Market Finish
JCM Lead

Business Area Owner
Develop Options for Implementing Combined Regulation Mkt. tbd tbd tbd tbd
Perform Detailed Study Modeling Impact of Shared Reg. Mkt. tbd tbd tbd tbd
Identify Policies, Procedures, Application Changes tbd tbd tbd tbd
Review Results with Stakeholders tbd tbd tbd tbd
Go/No Go Decision to Proceed with Initiative tbd tbd tbd tbd

Midwest ISO PJM

D. Zwergel F. Koza

Midwest ISO PJM

T.Mallinger S.Bresler

T.Mallinger S. Bresler

E.Skiba C.Advena
J.Pewarski C.Advena

D. Zwergel F. Koza

Midwest ISO PJM

June 28, 2007

Require Further Analysis

Finish
Planned

FinishActivity/Milestone

Midwest ISO PJM

S.BreslerD.Taylor
A.Adams

S.Bresler

Midwest ISO PJM

T.Ramey
T.Mallinger

Midwest ISO PJM
T.Mallinger S. Bresler
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Joint and Common Market 2006/2007 Milestones 

Actual
Start Start Joint

Midwest ISO Ramp Viewer Finish
JCM Lead

Business Area Owner
Build Midwest ISO Ramp Viewer - 3/28/06 - - 3/28/06
Test Midwest ISO Ramp Viewer 4/3/06 5/5/06 - - 5/10/06
Implement Midwest ISO Ramp Viewer 4/25/06 5/15/06 - - 5/15/06

Moving JOUs Between Markets Finish
JCM Lead

Business Area Owner
Define Moving JOU Requirements 1/1/06 2/15/06 1/1/06 2/15/06
Modify Systems 2/1/06 3/10/06 1/1/06 2/1/06 3/10/06
Conduct Testing 2/15/06 4/23/06 2/1/06 4/23/06 3/30/06
Implement Moving JOUs Between Markets 4/23/06 4/30/06 4/23/06 4/30/06 4/11/2006

Price Transparency - Common Search (Web) Finish
JCM Lead

Business Area Owner
Evaluate Search Engine 1/1/06 3/22/06 1/1/06 3/22/06 3/22/06

Modify System 4/1/06 5/31/06 4/1/06 5/31/06 5/31/06

Conduct Testing 6/1/06 6/23/06 6/1/06 6/23/06 5/31/06

Implement Common Search Engine 6/24/06 6/30/06 6/24/06 6/30/06 8/7/2006

Price Transparency - Link PTP and eData Finish
JCM Lead

Business Area Owner
Identify Data for Display/Download 4/1/06 4/22/06 4/1/06 4/22/06 4/22/06

Evaluate Technical Alternatives 4/16/06 6/20/06 4/16/06 6/20/06 5/12/06

Modify System 6/21/06 10/13/06 6/21/06 10/13/06 11/1/06

Implement LMP Contour Map 11/1/06 11/16/06 11/1/06 11/16/06 11/16/06

Implement link with eData and PTP 10/31/06 12/1/06 10/31/06 12/1/06 12/1/06

Conduct Testing 9/11/06 1/18/07 9/11/06 1/18/07 1/18/07

Complete Implementation 12/1/08 1/19/07 12/1/08 1/19/07 1/19/2007

Price Transparency - Enhance Joint Website Finish
JCM Lead

Business Area Owner
Define Joint Website Requirements 1/1/06 3/22/06 1/1/06 3/22/06 3/22/06

Modify System 4/1/06 6/23/06 4/1/06 6/23/06 6/30/06

Conduct Testing 6/1/06 6/30/06 6/1/06 6/30/06 6/30/06

Implement Joint Website Enhancements 7/1/06 7/21/06 7/1/06 7/21/06 7/20/2006

Common Long-Term Firm Transmission Queue Finish
JCM Lead

Business Area Owner
Identify Differences Between Midwest ISO and PJM 1/17/06 2/23/06 1/1/06 3/15/06 3/15/06

Develop Common Long Term Transmission Queue Process 4/1/06 6/30/06 3/16/06 6/30/06 7/5/06

Determine if FERC Filing is Required 4/1/06 7/14/06 7/1/06 8/31/06 8/18/06

Develop Business Practices and Manuals - - - -

Drill down information requirements 7/14/06 9/15/06 8/14/06 9/15/06 9/12/06

Determine timelines 7/14/06 9/15/06 8/14/06 9/15/06 9/12/06

Specify ownership of each task 7/14/06 9/15/06 8/14/06 9/15/06 9/12/06

Roll into Business Practices 7/14/06 12/15/06 8/14/06 12/15/06

Conduct Stakeholder Reviews 10/1/06 10/5/06 10/1/06 10/15/06

Rollout Business Practices and Manuals 11/1/06 12/31/06 11/1/06 12/31/06

E.Skiba M.Bryson
E.Laverty C.Advena

Activity/Milestone

June 28, 2007

Completed Initiatives

Finish
Planned

Finish

Midwest ISO PJM

Midwest ISO PJM
T.Mallinger M.Bryson

B.Nutter C.Pacella

Midwest ISO PJM
A.Adams M.Bryson
K.Sperry R.Ogburn

Midwest ISO PJM
E.Skiba C.Hendrzak
D.Lang D.Anders

Midwest ISO PJM

Midwest ISO PJM
E.Skiba C.Hendrzak

D.Francis J.Whooley

E.Skiba C.Hendrzak
D.Lang D.Anders
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Joint and Common Market 2006/2007 Milestones 

Actual
Start Start Joint

Activity/Milestone

June 28, 2007

Completed Initiatives

Finish
Planned

Finish
Alignment of OASIS Business Practices Finish

JCM Lead
Business Area Owner

Analyze Midwest ISO and PJM OASIS Business Practices 1/31/06 3/15/06 1/31/06 3/15/06 3/15/06

Stakeholder Review 4/1/06 6/6/06 4/1/06 7/30/06 7/12/06

Develop Tariff Language Changes 6/26/06 8/8/06 6/26/06 8/8/06 8/8/06

Conduct Stakeholder Review - Tariff Language 6/26/06 9/28/06 6/26/06 9/28/06 9/28/06

Develop Business Practices tbd tbd tbd tbd

Stakeholder Review - Business Practices tbd tbd tbd tbd

Develop System Requirements 7/1/06 8/30/06 7/1/06 8/30/06 8/30/06

Modify Applications 9/1/06 12/15/06 9/1/06 12/15/06 12/15/06

Conduct Testing 12/15/06 12/23/06 12/15/06 12/23/06 12/18/2006

Implement Changes 12/27/06 12/31/06 12/27/06 12/31/06 12/19/06

Emergency Energy - Align Agreements and Practices Finish
JCM Lead

Business Area Owner
Identify Agreements to be replaced 1/16/06 2/10/06 1/16/06 2/10/06 2/10/06

Document legal, regulatory, corporate structure issues 2/1/06 3/28/06 2/1/06 3/28/06 3/28/06

Draft Tariff Changes 6/15/06 8/25/06 4/1/06 9/20/06

Review Midwest ISO position for EE until Midwest ISO becomes BA 11/15/06

No Further Action for this initiative 11/15/06

Joint Exp. Planning (Coordinated System Plan) Finish
JCM Lead

Business Area Owner
Develop Common Model 1/16/06 3/15/06 1/16/06 3/15/06 4/1/06

Initial Analysis 3/16/06 7/1/06 3/16/06 7/1/06 7/18/06

Obtain Stakeholder Input on Interim Results (IPSAC) 7/1/06 7/25/06 7/1/06 7/25/06 7/25/2006

Complete Analysis and Prelim Report 7/1/06 11/1/06 7/1/06 11/1/06 11/1/2006

Obtain Stakeholder Input on Draft Report (IPSAC) 12/7/06 12/7/06 12/7/06 12/7/06 12/7/2006

Complete and Publish CSP Report 12/8/06 12/20/06 12/8/06 12/20/06 12/22/06

Common Deliverability Studies Finish
JCM Lead

Business Area Owner
Complete Initial Analysis in CSP 1/16/06 10/1/06 1/16/06 10/1/06

Initial Analysis 3/16/06 7/1/06 3/16/06 7/1/06 7/18/06

Obtain Stakeholder Input on Interim Results (IPSAC) 7/1/06 7/25/06 7/1/06 7/25/06 7/25/2006

Complete Analysis and Prelim Report 7/1/06 11/30/06 7/1/06 11/30/06 11/1/2006

Obtain Stakeholder Input on Draft Report (IPSAC) 12/7/06 12/7/06 12/7/06 12/7/06 12/7/2006

Identification of Common Deliverability Impacts on System 12/8/06 12/20/06 12/8/06 12/20/06 12/22/06

Dynamic Schedules/Pseudo Ties Finish
JCM Lead

Business Area Owner
Develop System Requirements 1/31/06 2/28/06 - - 2/28/06

Modify Applications 4/1/06 9/15/06 - - 9/25/06

Conduct Testing 9/29/06 2/9/07 - - 2/20/2007

Implement Changes 2/12/07 2/16/07 - - 2/23/07

J. Webb M.Sims

R.Arness S. Gass

Midwest ISO PJM
E.Skiba M.Bryson

Midwest ISO PJM
E.Skiba M.Bryson

J.Pewarski C.Advena

Midwest ISO PJM
E.Skiba M.Bryson

G.Troxell S.Pincus

Midwest ISO PJM
E.Skiba M.Bryson

Midwest ISO PJM
E.Skiba C.Advena

K.Sperry C.Pacella
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Joint and Common Market 2006/2007 Milestones 

Actual
Start Start Joint

Activity/Milestone

June 28, 2007

Completed Initiatives

Finish
Planned

Finish
PJM Marginal Losses Finish

JCM Lead
Business Area Owner

Stakeholder review - - 5/16/06 10/15/06 8/3/06

Complete FERC Filings - - 10/15/06 1/15/07 8/3/06

Develop System Requirements - - 10/15/06 1/15/07 12/31/06

Modify Applications - - 1/15/07 3/15/07 1/10/07

Conduct Testing - - 3/15/07 5/15/07 5/15/2007

Implement Changes - - 5/15/07 6/1/07 6/1/07

Actual
Start Start Joint

Production Cost Study Finish
JCM Lead

Business Area Owner
Complete Study Approach 12/19/05 1/13/06 12/19/05 1/13/06 1/13/06

Perform Analysis 1/16/06 3/27/06 1/16/06 3/27/06 3/27/06

Produce Final Report 3/1/06 5/21/06 3/1/06 5/21/06 5/25/06

Provide Data to WPS 6/2/06 6/13/06 - - 6/13/06

Common Time Zones - PJM Move to EST Finish
JCM Lead

Business Area Owner
Perform Analysis - - 1/1/06 6/30/06 3/30/06

Quantify Effort - - 7/1/06 9/30/06 3/30/06

Stakeholder Review - - 10/1/06 12/31/06 5/16/06

Decision Point on Cost Benefit Analysis - - 12/31/06 5/16/06

No Further Action for this initiative 5/16/06

Market Flow Threshold Assessment Finish
JCM Lead

Business Area Owner
Conduct Analysis 5/12/06 8/8/06 5/12/06 8/8/08 8/8/06

Develop Draft Recommendation 7/6/06 8/8/06 7/6/06 8/8/06 8/8/06

Review Recommendation with CMPWG 8/23/06 8/23/06 8/23/06 8/23/06 8/23/06

Review Recommendation with CMPC 9/1/06 9/12/06 9/1/06 9/12/06 9/13/06

Finalize Recommendation to ORS 9/8/06 9/13/06 9/8/06 9/13/06 9/18/06

Present Recommendation to the ORS 9/19/06 9/20/06 9/19/06 9/20/06 9/20/06

ORS Action on Recommendation 9/20/06 9/20/06 9/20/06 9/20/06 9/20/06

Submit SAR to NERC 9/20/06 11/10/06 9/20/06 11/10/06 11/10/06

Obtain Approval for 12 Month Field Test 11/21/06 12/14/06 11/21/06 12/14/06 12/14/06

Super-Regional Reserve Sharing Finish
JCM Lead

Business Area Owner
Review Concept with Joint Stakeholders 1/22/07 1/22/07 1/22/07 1/22/07

Alternative Border Pricing Point Calculation Finish
JCM Lead

Business Area Owner
Perform Analysis 4/1/06 8/14/06 4/1/06 8/14/06 3/12/07

Identify Changes 7/1/06 9/30/06 7/1/06 9/30/06 N/A

Stakeholder Review 10/1/06 6/1/07 10/1/06 6/1/07 6/1/07

P.Gribik M.Gilrain

Midwest ISO PJM
T.Mallinger S.Bresler

Midwest ISO PJM
E.Skiba S.Bresler

None

T.Mallinger S. Bresler
D. Zwergel F. Koza

Midwest ISO PJM

D.Taylor M.Bryson
M.Robinson M.Radel

J.Lawhorn J.Bastian

Midwest ISO PJM

A.Adams S.Bresler

Finish Finish
Midwest ISO PJM

E.Skiba S.Bresler
T.Volkmann

Midwest ISO PJM

Require Further Analysis Initiatives Completed
Activity/Milestone Planned
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Joint and Common Market 2006/2007 Milestones 

Actual
Start Start Joint

Activity/Milestone

June 28, 2007

Completed Initiatives

Finish
Planned

Finish
Decision Point on Cost Benefit Analysis - 6/1/07 - 6/1/07 6/1/07

Investigate Loop Flow Across Footprint Finish
JCM Lead

Business Area Owner
Obtain Tag Data 5/12/06 7/31/06 5/12/06 7/31/06

Obtain Midwest ISO and PJM Market Flow Data 7/24/06 9/1/06 7/24/06 9/1/06 9/1/06

Obtain Non-Market Gen-to-Load Data 8/15/06 9/15/06 8/15/06 9/15/06

Conduct Analysis - Tag Data 8/15/06 9/15/06 8/15/06 9/15/06 10/31/06

Conduct Analysis - Market Flow Data 8/15/06 2/28/07 8/15/06 2/28/07

Quantify Contributors to Loop Flows on Selected Interfaces 12/1/07 2/28/07 12/1/07 2/28/07

Generate Final Loop Flow Report for Selected Interfaces 3/1/07 5/25/07 3/1/07 5/1/07 5/25/07

Identify Next Steps 4/2/07 6/1/07 4/2/07 6/1/07 6/1/07

Outage Coordination Finish
JCM Lead

Business Area Owner
Develop Inter-Regional Outage Coordination White Paper 9/1/06 4/10/07 9/1/06 4/10/07 4/5/07

Conduct Internal RTO Reviews 2/15/07 5/1/07 tbd tbd

Conduct Stakeholder Reviews 3/24/07 3/24/07 tbd tbd

Implement Inter-Regional Outage Coordination White Paper 6/1/07 6/30/07 tbd tbd

J.Brown W. Harm

T.Mallinger C.Advena
S.Williams

Midwest ISO PJM
E.Skiba C.Advena

Midwest ISO PJM
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