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Projects Remaining for Completion
Complete

Implementation

Evaluation

Project Completion Date
1 FTR Market Convergence Cross Border FTRs in the allocations

2009

2010

On Hold

On Hold

2010

Pl
an 1 Joint Expansion Planning and 

Common Deliverability Studies Cross Border Cost Sharing of Expansions 2009

Alignment of Agreements and Practices

3 Increased Market Opportunities Shared Regulation Market

2

Netting in the IDC

Coordinated OASIS

Operational Consistency

Market to Market Relaxation of Constraints

Common Ramp Portal

Reduce Hurdle Rate
Alignment of PJM Operating Reserves and 

MISO Revenue Sufficiency Guarantee (Note: 
All Midwest ISO cost)

R
el

ia
bi

lit
y

1 Black Start and Restoration

C
om

m
er

ci
al

Dynamic Dispatchable Transactions and 
Schedules

On Hold

2009

On Hold

2010

4
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JCM Committed 

Initiatives
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OR & RSG Alignment

Overall StatusR

R

R Implement Changes

Modify Applications

Conduct Testing

Develop System Requirements
Stakeholder Review

Milestone Summary

Analyze ProductC

R
R

R

KEY  ACCOMPLISHMENTS
• On August 21, 2008, the FERC issued an Order Commencing Paper 

Hearing regarding the allocation of RSG charges to Market 
Participants. Briefs were filed by Complainants on September 22,
2008, with Reply Briefs filed October 10, 2008.   

• On October 7, 2008, the Midwest ISO Market Subcommittee passed 
motions recommending that the Midwest ISO make a 205 filing 
using the RSG Redesign Proposal, with additional approved 
changes.  

• On November 10, 2008, FERC issued an Order that required MISO 
to remove language restricting Real Time RSG allocation to Market 
Participants that “actually withdraw energy.” The Midwest ISO is 
currently in the process of resettling the market.

• On February 23, 2009, MISO filed a Section 205 filing outlining its 
RSG Re-Design Proposal and associated tariff language. Currently 
awaiting a FERC decision.

• PJM Members Committee endorsed package of Balancing 
Operating Reserves credit and allocation changes at its November, 
2007 meeting.  The package of changes was implemented 
December 1, 2008. 

UPCOMING ACTIVITIES
• The original scope of this initiative has been superseded by actions  

taken by the FERC.  Stakeholders may revisit it at some future point in  
time.

ISSUES & CONCERNS
• None. 

On Target – No IssuesG

R
Y

Completed

Need to watch – Some Issues
In Jeopardy – Significant Issues

C

Legend

JCM Leads
• Midwest ISO: M. Robinson 
• PJM: S. Bresler
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Common Ramp Portal

Overall StatusY

Develop project plan

Review scope document with 
stakeholders

Milestone Summary

Develop scope documentG

KEY  ACCOMPLISHMENTS
• Midwest ISO and PJM agreed to high-level detail design.

UPCOMING ACTIVITIES
• Develop detailed design. 

On Target – No IssuesG

R
Y

Completed

Need to watch – Some Issues
In Jeopardy – Significant Issues

C

Legend

JCM Leads
• Midwest ISO: M. Luttrell 
• PJM: C. Advena

ISSUES & CONCERNS
• Implementation of this initiative has been delayed until resources become 

available.  Anticipated completion during first quarter 2010.

G

Y

Y

Y
Develop code test

Implement Software



6

Black Start and Restoration

Overall StatusY

Determine Tariff, Regulatory, Reliability 
Issues

Compare Midwest ISO & PJM Processes

Midwest ISO Develop Tariff Changes

Milestone Summary
Midwest ISO Technical Whitepaper

KEY  ACCOMPLISHMENTS
• BPM 19 for Blackstart and System Restoration Service was 

approved by the Reliability Subcommittee on June 3, 2009, and 
approved with comments by the Tariff and Business Practices 
Subcommittee on July 13, 2009.  A revised version of the BPM was
posted to the Midwest ISO Internet on July 16, 2009.

UPCOMING ACTIVITIES
• Completion of training anticipated by October 2009.

On Target – No IssuesG

R
Y

Completed

Need to watch – Some Issues
In Jeopardy – Significant Issues

C

Legend

JCM Leads
• Midwest ISO: D. Subatki  
• PJM: C. Advena

ISSUES & CONCERNS
• None.

Obtain Midwest ISO Stakeholder Approval

Submit Regulatory Filings

C

C

C

C
Modify Policies, Procedures, Applications, 
Systems
Provide Training and Implement ChangesY
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KEY  ACCOMPLISHMENTS
• June 8, 2009, Midwest ISO and PJM responded to FERC’s May 8, 2009 

Deficiency Letter.
• Pioneer Transmission LLC, and LS Power Transmission LLC filed Motions 

to Intervene on June 29, 2009.

Cross Border Cost Sharing of Expansion

Overall StatusC

Submit Economic Cost Sharing Proposal 
to FERC

Compliance Filing on Reliability Cost 
Sharing

Reset Milestones

Milestone Summary

FERC Issues Order Reliability Cost 
Sharing

UPCOMING ACTIVITIES
• Awaiting a FERC order on the January 28, 2009 filing as amended by the 

June 8, 2009 respond to the Deficiency Letter. 

ISSUES & CONCERNS
• None

On Target – No IssuesG

R
Y

Completed

Need to watch – Some Issues
In Jeopardy – Significant Issues

C

Legend

JCM Leads
• Midwest ISO: J. Webb 
• PJM: S. Pincus

Develop Proposal for Economic Cost 
Sharing

FERC Issues Order on Economic 
Cost Sharing

C

C

C

C
C

C
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JCM Further Analysis 

Initiatives
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Dynamic Dispatch. Sched./Dispatch. Trans.

ISSUES & CONCERNS
• None.

On Target – No IssuesG

R
Y

Completed

Need to watch – Some Issues
In Jeopardy – Significant Issues

C

Legend

JCM Leads
• Midwest ISO: D. Chatterjee 
• PJM: S. Bresler

Overall StatusG

Determine Next Steps

Milestone Summary

G
G

Review Analysis with Stakeholders

KEY  ACCOMPLISHMENTS
• Midwest ISO and PJM have completed initial analysis on proxy bus

prices.  When differences occur in proxy bus prices the differences 
generally converged within relatively short time frames.

UPCOMING ACTIVITIES
• Continuing to evaluate if dispatchable transactions could help with 

further optimizing the interchange between the Midwest ISO and PJM 
and accomplish further economical energy cost over the region 
covering the two RTO footprint. Projected completion anticipated in 
2010.
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Initiatives
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Shared Regulation Market

KEY  ACCOMPLISHMENTS
• Midwest ISO commenced its Ancillary Services Market January 6, 

2009.

UPCOMING ACTIVITIES
• 2009 will be focused on data collection.  The decision on whether to  

move forward with implementation will not occur until 2010.

ISSUES & CONCERNS
• None.

On Target – No IssuesG

R
Y

Completed

Need to watch – Some Issues
In Jeopardy – Significant Issues

C

Legend

JCM Lead
• Midwest ISO: T. Ramey
• PJM: S. Bresler

Overall StatusG

Perform Detail Study
Analyze Options Shared Reg. Mkt.

Milestone Summary

G

Resolve CA Consolidation Issues

G
Go/No Go Decision

Review Results with Stakeholders

Identify Changes Policies, Procedures, 
applications, etc.

G

G

G
G
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Cross Border FTRs in the Allocations

KEY  ACCOMPLISHMENTS
• The 2008-2010 FTR Projects Survey results were discussed at the 

March 4, 2008, Midwest ISO Market Subcommittee Meeting.  The 
Cross Border FTRs in the Allocations Project was ranked as the 
third priority and will not be targeted for completion in 2009. 

UPCOMING ACTIVITIES
• The Market Subcommittee is setting the priority for this initiative.

ISSUES & CONCERNS
• None.

On Target – No IssuesG

R
Y

Completed

Need to watch – Some Issues
In Jeopardy – Significant Issues

C

Legend

JCM Lead
• Midwest ISO: T. Ramey
• PJM: S. Bresler

Overall StatusG

Perform Detail Cost/Benefit Analysis

Define business rules for resolving 
differences

Milestone Summary

G Determine allocation process changes 
to create alignment

Go/No Go Decision

Review Results with Stakeholders

G

G

G

G
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Coordinated OASIS

Overall StatusG

Stakeholder Review

Milestone Summary

Perform Analysis

C

KEY  ACCOMPLISHMENTS
• At the June 1, 2007, JCM Joint Stakeholder meeting it was agreed

to place this initiative on hold pending definition of NAESB OASIS 
changes resulting from FERC Order Number 890.

UPCOMING ACTIVITIES
• NAESB work on Coordinated OASIS will not be completed until  

2010.  Decision will be made if additional coordination is needed at that  
time.

ISSUES & CONCERNS
• None.

On Target – No IssuesG

R
Y

Completed

Need to watch – Some Issues
In Jeopardy – Significant Issues

C

Legend

JCM Leads
• Midwest ISO: J. Pewarski 
• PJM: C. Advena

C

G Re-evaluate Initiative based on 
NAESB 890 work
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Netting in the IDC

KEY  ACCOMPLISHMENTS

UPCOMING ACTIVITIES
• Initiation of analysis will not begin until 2010.

ISSUES & CONCERNS
• None.

On Target – No IssuesG

R
Y

Completed

Need to watch – Some Issues
In Jeopardy – Significant Issues

C

Legend

JCM Leads
• Midwest ISO: T. Mallinger
• PJM: F. Koza

Overall StatusG

G
Conduct Detail Analysis/Cost Estimates

Review Preliminary Recommendation with ORS
Develop Draft Recommendation

Milestone Summary

G

G

G
Conduct Analysis

G
ORS Action on Recommendation

Present Recommendation to ORS

Prepare Final Recommendation to ORS

G

G
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Completed 

Initiatives
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Completed Initiatives
Committed Initiatives
• Midwest ISO Ramp Viewer
• Moving JOUs Between Markets
• Broader Price Transparency – Common Search Engine
• Broader Price Transparency – Enhanced Joint Website
• Broader Price Transparency – Link Midwest ISO PTP and PJM eData sites
• Common Long-Term Transmission Queue
• Alignment of OASIS Business Practices
• Emergency Energy Agreements – Alignment of Agreements and Practices
• Joint Expansion Planning (Coordinated System Plan)
• Common Deliverability Studies 
• Common Treatment of Dynamic Schedules and Pseudo Ties
• PJM Marginal Losses
• Central Location to View Both Ramp Viewers
• Alignment of FTR Timelines and Products
• Market to Market Relaxation of Constraints

Require Further Analysis
• Production Cost Study
• Common Time Zones – PJM Move to EST (Decision not to proceed with initiative)
• Market Flow Threshold Assessment  (Decision to move forward with 12-month field test)
• Super Regional Reserve Sharing (Decision not to proceed with this initiative)
• Investigation of Loop Flow Across the Combined Footprint Phase I
• Investigation of Loop Flow Across the Combined Footprint Phase II
• Outage Coordination
• Alternative Border Pricing Point Calculation (Decision not to proceed based on Midwest ISO and PJM analysis of 

proxy bus prices)
• Market Flow Threshold Reported to the IDC
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